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Executive Summary 
 

Year 4 was marked by major, disruptive changes in Ukraine that included a popular uprising, a 

new, pro-reform government, war with Russia and Russian-backed separatists, an energy crisis, 

and the near-collapse of the economy. These events dramatically increase the need for 

investment, an improved business climate, and private sector participation in infrastructure and 

public services through public-private partnerships. P3DP’s work addresses these issues and is 

timely in introducing PPP mechanisms when they are so urgently needed. 

 

Throughout the life of the Program, the Government of Ukraine has experienced a growing 
awareness and understanding of the role of PPPs in attracting private investment, technology, 

and managerial skills. In addition, P3DP has taken a flexible approach in adapting to the crisis, 

first by limiting its engagement with the former Yanukovich regime during the Maidon period, 

then by engaging the new, reformist government to improve the legislative environment. P3DP 

adjusted its focus to respond to the rapidly changing environment, increasing reform efforts 

while tailoring down support to pilot PPP project preparation.  P3DP also co-established a new 

institution, the PPP and Investment Expert Center (PIEC), which creates a sustainable platform 

for uniting reform efforts and facilitating cooperation between the private sector and 

government to improve the environment for PPPs and introduce projects in key sectors. 

 

Throughout this tumultuous period, P3DP continued to make progress in moving pilot PPPs 

toward tendering and increasing government capacity to develop PPPs that contribute to 

improving infrastructure and public services, economic development, mitigation of global 

climate change, and the investment climate. P3DP’s work also supports Ukraine’s 

developmental objectives in addition to USAID’s Country Development Cooperation Strategy 

and its Global Climate Change and Development Strategy in Ukraine. 

 

P3DP works with government partners at the municipal and national levels, the business 

community, other donor-funded projects, international financial institutions, NGOs, and other 

stakeholders to improve legislation, establish institutional support, enhance PPP capacity among 

key stakeholders, and guides replicable pilot PPP transactions from concept to implementation.  

This multi-faceted approach creates the environment and instills the knowledge and skills 

necessary for national, regional, and municipal government entities to mobilize private-sector 

finance and expertise to improve infrastructure and public services through economically viable, 

replicable PPP projects that accelerate climate-resilient, low-emission economic development in 

Ukraine.  

 

Key achievements in Year 4: 

 
Prior to Year 4, P3DP’s major accomplishments included working with the MOEDT to develop  

a national PPP policy, establish the PPP Unit, and develop procedures for developing and 

implementing PPPs. P3DP also developed amendments to legislation and decrees for improving 

the environment for PPPs, developed and conducted PPP training courses, and launched pilot 

PPPs in numerous sectors throughout the country. During Year 4, these efforts led to concrete 

outputs and results that will further PPP development beyond the life of the program.  
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Improving the Legislative and Policy Framework 
 

P3DP was the lead author of proposed amendments to the draft law On Amendments to the 

PPP Law and various resolutions of the Cabinet of Ministers of Ukraine (CMU) that are 

expected to be approved in October. Adoption of these measures will improve the PPP and 

general business environment by reducing corruption opportunities in procurement; refining 

tendering procedures; introducing economically viable tariff policies in solid waste and other 

sectors; establishing  “green” tariffs that induce environmentally sound investments; and 

simplifying the process to develop, evaluate, and implement PPP projects.  The proposed 

amendments are already on the agenda of the Verkhovna Rada and the draft decrees are in the 

final stage before CMU adoption. Highlights of this work during Year 4 include the following: 

 

 Development of the draft law On Amendments to the PPP Law, which has been included on 
the parliamentary agenda.  The proposed amendments affect tendering procedures, tariff 

policies, and PPP monitoring; introduce international arbitration and increase investor 

protections; and add transparency to the process of land allocation needed for PPPs. 

 Adoption of some laws on leasing and concessions by the Verkhovna Rada; 

 Development of two draft laws on energy efficiency and another on long-term budget 
commitments which were extensively discussed with stakeholders; 

 Changes to a number of Cabinet of Minister of Ukraine (CMU) decrees developed and 

brought to the final stage before CMU adoption. These include recommendations on 

legislation impacting PPPs, including the “green tariff,” draft laws on energy performance 

contracts, risk assessment methodology, solid waste management tariff methodology and 

concessions.  

 

Providing Support to the MOEDT 
 

P3DP played a significant role in the establishment of the MOEDT’s PPP Unit, which is tasked 

with providing guidance and support to municipalities and state agencies creating PPPs 

monitoring the performance. P3DP helped to clarify and solidify the Unit’s role and authority 

and increased their capacity to fulfill their responsibilities.  Procedures were established and 

tools created to facilitate creation and evaluation of PPPs, guide their implementation, and 

monitor their performance. P3DP assisted Unit staff to gain practical experience and test the 

processes through the successful creation of a PPP pilot project. 

 

Under Objective 2, P3DP also co-established the PPP & Infrastructure Expert Center (PIEC) in 

collaboration with the American Chamber of Commerce in Ukraine and with support from the 

MOEDT and the Ministry of Regional Development, Construction, Housing and Communal 

Services. PIEC serves as a platform for private sector and other stakeholders to collectively 

advocate for legislative and policy reforms needed for the development of PPPs in Ukraine. In 

addition, it creates a sustainable mechanism that unites governments and investors in the 

development of viable PPPs in infrastructure and public services.   
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P3DP also began its PPP Guidance Note series, which disseminate best practices on PPPs, and 

organized two PPP study tours to neighboring countries, Poland and Turkey, where MOEDT and 

other GOU officials and leaders of eastern and southern municipalities learned best practices in 

PPP implementation.  

 

 
Building Knowledge and Capacity 
 

P3DP has developed a significant body of education materials that can be used to train officials, 

potential private operators, civil society, media and other stakeholders about the benefits, 

design, implementation and management of PPPs in Ukraine. The materials include core PPP 

knowledge; technical skills such as financial modelling, environmental analysis, and evaluation; 

and the management of PPPs.  A “train the trainer course” using these materials and case 

studies based on P3DP pilot PPPs will be delivered in the coming year to faculty and instructors 

currently teaching or now developing PPP courses.   Materials are also being shared with the 

PPP Unit, educational institutions, PIEC, and will serve as resources for the online PPP course 

now being developed. 

 

P3DP provides representatives of municipal, regional and national government bodies access to 

PPP knowledge and skills, enabling them to more effectively partner with the private sector.  In 

spite of political turbulence during the reporting period, P3DP developed and delivered 

numerous training programs and courses, including:  

  

 Workshops on PPP financial analysis and modeling in pilot PPP cities; 

 PPP project management training for municipal leaders; 

 Created a Train-the-trainers workshop that will provide trainers and faculty members 

skills needed to train future public servants tasked with PPP development; 

 Local study tours, resulting in replication of the Vinnystia solid waste management 

project in Ivano-Frankivsk. 

  

Pilot PPP Projects   
 

P3DP is developing pilot PPP projects in municipalities in key sectors such as renewables and 

energy efficiency, solid waste management, parks and recreation, healthcare, transport, and 

education. The process of developing the pilots helps guide PPP reform efforts and contributes 

to improved local governance and public services.  They also have a positive impact on 

greenhouse gas emissions and improved energy efficiency in Ukraine, and have the potential for 

replication nationwide. 

 

Key developments include: 

 
 The successful tender and award of the Renewable Energy Pilot PPP in Malyn, which has 

engaged a private operator to use renewable biofuel pellets to heat municipal buildings, 

particularly schools. This will reduce municipal heating costs by approximately 10 

percent, reduce greenhouse gas emissions by 11,000 tons, and increase Ukraine’s energy 
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independence.  It is expected that this pilot will be 

replicated by multiple cities to create opportunities 

for other SMEs; 

 P3DP provided the Kyiv City Administration with 
assistance in creating PPP agreement and tender to 

build and operate a park and recreational facility; 

 The Vinnitsya Landfill Gas Utilization and Electricity 

Production PPP pilot was developed and approved by 

the PPP Unit. The tender is expected in early Year 5.  

 In Ivano-Frankivsk, a feasibility study is underway; 

 An engineering design was completed for the Lviv 
parking PPP; 

 

P3DP made progress in spite of serious challenges due to the 

political crisis in Ukraine, which impacted pilot municipalities 

in addition to the national government. P3DP is maintaining 

its flexible approach and closely coordinating with USAID so 

that the Program adapts to changing circumstances and 

continues to make progress and achieve results.  

 

  

Mitigating Climate 
Change through PPPs 

P3DP pilots will mobilize private 

sector finance and introduce new 

technologies and managerial skills 

that play a major role in increasing 

energy efficiency and mitigating 

climate change. Long dependent 

on fossil fuels and gas imports 

from Russia, Ukraine is a major 

contributor of carbon emissions 

on a per-capita basis.  

Introduced PPPs in alternative 

energy and solid waste 

management will increase 

Ukraine’s climate resilience, 

enable low-emission economic 

development, and increase the 

country’s energy independence. It 

is estimated that P3DP’s pilot PPP 

in biofuel and landfill gas utilization 

PPPs will reduce greenhouse gas 

emissions by 927,150 tons of CO2 

equivalent.  
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Introduction 
 

Year 4 of the Program coincided with one of the most transformational periods in Ukraine’s 

modern history. Although marked by instability and upheaval, Ukraine in September 2014 is 

positioned to undergo significant economic, legislative and political change that will require 

greater private sector participation in the economy and an improved business and investment 

climate. Public-private partnerships will play an important part in this process by enabling 

private sector financing, managerial expertise and technical know-how to contribute to 

Ukraine’s reconstruction and development. USAID, by playing a central role in laying the 

groundwork for PPPs during the last four years through P3DP, will have made an important 
contribution to this process. 

 

The significance of the last year’s events to Ukraine’s development cannot be overstated. Key 

events include: 

  

 Public uprising. The Maidan Revolution, which began in November 2013 as a popular 

protest against then-President Yanukovich’s decision to reject association with the EU in 

favor of Russia’s Customs Union.   In February 2014, Yanukovich and key officials fled 

the country.  

 New government. Petro Poroshenko was elected president on May 25, 2014. His 
government favors integration with Europe and supports reform. In June, President 

Poroshenko signed the EU Association Agreement, which commits Ukraine to a reform-

oriented path and marks a clear break from Russia.   

 War with Russia. Russia occupied Ukraine’s Crimean peninsula and annexed in in 

March.  In April, Russia triggered separatist uprisings across southern and eastern 

Ukraine by providing military leadership, weapons, mercenaries and financing.   

 Economic disruption. Ukraine’s economy, already sickly, has suffered greatly from 
events in the last year. The war has destabilized an important economic region of the 

country and added significant costs to government.  The Role of the Private Sector in 

Reconstruction and Development 

 

These developments, however grim, have put Ukraine into a position where reform is 

unavoidable if it is to survive. Ukraine urgently needs to stabilize its economy, achieve peace in 

eastern Ukraine, reduce its energy dependency on Russia, rebuild damaged infrastructure and 

buildings, and strengthen economic ties to the West.   

 

Public-private partnerships are no longer an option for Ukraine’s government; they are a 

necessity for the country’s modernization and development. P3DP’s work to develop the PPP 

mechanism is therefore both timely and important for Ukraine’s business environment, ongoing 

economic development, and long-term stability. PPPs will contribute by: 

 

 Allowing the cash-strapped government to finance infrastructure and public services 

from private sector sources; 
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 Enabling private sector expertise to manage infrastructure and public services, which 

brings greater efficiencies and compensates for a lack in government capacity; 

 Improving the overall business environment through transparent procurement 
processes, which are a key element of PPPs.  

 Encouraging dialogue between government and the private sector, which leads to more 

robust economic policies and legislation; 

 Promoting environmental sustainability throughout the reconstruction and 
developmental process, especially as Ukraine reduces its dependency on Russia gas 

through alternate fuel sources and increased energy efficiency; 

 Facilitating investment and economic development in critical areas such as 

transportation, solid waste management, energy, water, communication and education.  

 

Mitigating Global Climate Change (GCC) and Promoting Clean Energy  
  

P3DP integrates the mitigation of climate change and promotion of the use of clean or 

renewable energy throughout its program in accordance with USAID's Global Climate Change 

and Development Strategy. These cross-cutting initiatives ensure that PPP development in 

Ukraine supports a low-emissions strategy in Ukraine. P3DP’s work in this area consists of 

three mutually-supporting activities: 

 

 Introducing legislative changes that support  the reduction of GHG emissions; 

 Instilling knowledge and awareness of climate change and energy efficiency among key 
decision makers through training and capacity building; 

 Developing pilot PPP projects that increase energy efficiency and introduce use of 

renewable fuel.  

  

Implementing these strategies will be particularly important during Year 5, as Ukraine’s 

reconstruction and development work gets underway. Ukraine’s emphasis on energy 

independence makes clean and renewable energy especially important.  

  

P3DP’s work supporting mitigation of climate change include:  

  

 Demonstrating Reduced Emissions through Pilot PPPs. Key pilot projects reduce 

emissions by either burning landfill gas or agricultural waste to generate electricity or 

produce heat, thereby reducing fossil fuel consumption.  The Malyn Alternative Fuel PPP will 

enable alternative fuel to heat schools, starting in the 2014-15 heating season.  The Landfill 

Gas Utilization PPPs in Vinnytsia and Ivano-Frankivsk will generate under the “green tariff” 

rates, which will make the project more attractive to private investors. An independent 

study estimated that these three projects will prevent 927,150 tons of CO2 emissions from 

being released into the atmosphere. Anticipated reductions in electricity consumption 

generated from non-renewable sources for these three projects total 230,989,434 kWh. 

These are on track for reaching tender in Year 5. Given the energy crisis in Ukraine, these 

pilots are expected to have strong demonstration effects that lead to greater adoption of 

similar PPPs throughout Ukraine.   
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 Promoting the “Green Tariff.” The “green tariff” provides a financial incentive to 

generate energy produced from renewable sources, such as biogas. P3DP provided 

recommendations through participation in the Working Group of the Parliamentary 
Committee on Fuel and Energy Complex, Nuclear Policy and Nuclear Safety that led to a 

draft law finalized at the Parliament Committee meeting on June 18, 2014. The draft law 

amends existing legislation by implementing a “green tariff” for energy produced from 

waste, simplifies implementation of biogas projects under the “green tariff,” and improves 

methods of calculating energy payments of enterprises. If passed, the law will facilitate the 

launching of more PPP projects in the SWM sector that have positive impact on the 

environment.   

 

 Energy Performance Contracts. P3DP supported the Ministry of Regional 

Development, Construction, Communal Services and Housing and National Commission on 

Communal Services Regulation in finalizing draft laws on energy performance contracts for 

submission to the Cabinet of Ministers. The draft laws were posted on the Ministry of 

Regions website for public discussion. If passed, the revised laws will stimulate the energy 

efficiency market and facilitate investments in the sector.  P3DP coordinates efforts with 

other USAID funded projects such as the Municipal Energy Reform Project to ensure 

maximum impact. 

 

 Promoting Energy Efficiency through PPP Policy. P3DP provided significant input to 
the MOEDT as it developed its PPP policy and strategy for Ukraine through 2018, which 

identifies energy efficiency in the delivery of communal services and the energy sector as 

priority areas for the PPPs in Ukraine. It also identifies the PPP mechanism as a tool that can 

be applied in pursuit of environmental protection. 

 

 Budget Code Amendments.  P3DP recommended changes to the budget code to 

encourage broader use of energy services contracts. If changes are accepted, investments 

into energy efficiency in public buildings will be enabled, guaranteeing the investors returns 
from the saving from energy efficiency measures. As the result, the energy consumption of 

public buildings will be decreased; the buildings will be renovated with modern energy 

saving technologies and means; carbon emissions will be reduced and additional jobs for 

highly qualified staff in the sector will be created. 

 

Looking Forward 
 

With pro-reform government in place and a clear, urgent need for private sector participation 

in reconstruction and development efforts, P3DP is well-placed to build on its accomplishments 

to accelerate PPP development in Year 5 of the Program. Complementing its work on the legal 

framework, P3DP expects a strong increase in demand for PPP training, analytical skills, and 
materials. Growing awareness of PPP benefits couple with mounting budgetary demands is 

creating incentives to turn to the private sector.  
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P3DP is responding to the increasing need for PPPs in ways that ensure that its impact will 

continue beyond the duration of the Program. First, P3DP is developing Ukrainian-language 

training and knowledge materials on PPPs to that can be used by the MOEDT’s PPP Unit to 

support regional and municipal PPP efforts throughout Ukraine. These materials will also help 

the relevant government officials at the national, regional, and municipal levels better 

understand core PPP concepts as they design and implement their own projects. The materials 

draw from international best practice, Ukraine’s own experience, and P3DP’s work on 

improving PPP legislation and implementing pilot PPP projects. 

 

P3DP is also accelerating work to strengthen the business and investment climate through PPPs. 

National PPP policy, core legislation, and the PPP procedure has already been put in place and 

tested through actual PPP projects. Still, further work is needed to advocate for proposed 

changes and further strengthen legislation, decrees and resolutions that impact private sector 

participation in infrastructure and public services. Greater emphasis is needed to further 

dialogue between government and the private sector so that the latter can have meaningful 

input into policy development. 
 

Finally, P3DP is increasing cooperation with educational institutions and business associations, 

including the American Chamber of Commerce, so that they can continue to facilitate PPP 

development after the Program ends. This ensures that the lessons learned during the Program 

are captured, shared, and used to further the use of PPPs in Ukraine. 
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The Potential Role of PPPs in Rebuilding Infrastructure in Post-Conflict Ukraine 

Many of the ills facing Ukraine have been severely exacerbated by the conflict and ongoing economic and 

political issues with Russia.  The Government of Ukraine is poorly positioned to manage post-conflict 

reconstruction and development without assistance from the international community and the private 

sector.  The conflict has created a greater urgency for infrastructure and public services, including services 

directed towards internally displaced persons (IDPs). 

 
The urgency of conflict-related issues, however, creates unique opportunities to accelerate reform and 

bolster the case for greater private sector engagement in post-conflict development of infrastructure and 

public services through PPPs.  Well-structured PPPs can: 

 

 Enable government to leverage its own budget with private sector financing 

 Provide access to private sector strengths, including financing, technology, management skills, 

flexibility and speed 

 Transfer risks to those best positioned to manage them, for example, construction and 

operational risks, which are best assumed by the private sector.  

 

The use of donor assistance has been successful in many post-conflict environments, for example, in the 

restoration of power infrastructure in Liberia.  Donor engagement provides comfort to private sector 

investors and operators in risky environments. Through mechanisms such as output-based contracts, 

donor funding can help governments develop infrastructure and provide public services in partnership with 

private operators in challenging environments.   

 

The potential benefits of the rehabilitation of infrastructure and restoration of public services is essential 

for Ukraine as it emerges from war and builds a stronger democracy following the parliamentary and 

presidential elections of 2014: 

 

 Rebuilding infrastructure quickly creates jobs, improves access to welfare-raising goods and 

services, and attracts capital into areas otherwise unlikely to do so; 

 Restored infrastructure and services contributes to economic growth necessary to secure a 

lasting peace; 

 Businesses can create jobs for frustrated citizens, bridge social divides, and restore confidence in 

Ukraine’s new government, thereby impeding a slide back into war. 

 

The private sector can be instrumental in improving the size and efficacy of expected capital flows into 

Ukraine.  Private sector participation adds capital, expertise and focus.  Despite the difficult conditions in 

the Donbas, it is possible for GOU to define workable and desirable PPP arrangements that will help to 

achieve infrastructure and service goals and attract local and foreign capital and expertise. By making the 

appropriate policy decisions and correctly assessing its institutional and supervisory capacity, the GOU can 

find the right degree of private sector involvement for each area of infrastructure that needs to be rebuilt. 
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Objective 1: Improving the Legal and Institutional Framework for PPPs

During Year 4, Ukraine saw a protest 

movement that spread from Kyiv’s Maidan 

throughout the country, leading to the fall 

of the Yanukovich government. An interim 

government was established in March 2014, 

followed by the election of President 

Poroshenko in May. Parliamentary elections 

are scheduled for October, holding the 

promise for continued reform. The EU 

Association Agreement, opposed by Russia 

and Yanukovich, was signed in June and 

ratified by the Ukrainian and European 

parliaments in September. 

 
Increased Focus on Corruption, 

Transparency, and Decentralization 

 

Despite open Russian aggression in Crimea 

and eastern Ukraine, the Government of 

Ukraine was able to take a number of steps 

demonstrating commitment to tackling 

corruption, attracting investment, and 

instituting needed reforms. Prime Minister 

Yatsenyuk’s government clearly stated their 

goals of restoring economic stability, 

unifying the country, and moving Ukraine 

towards Europe. The GOU has also been 

holding talks with international financial 

institutions, including the International 

 
 

Monetary Fund and the World Bank, for 

financial support. 

 
Transparency in procurement, an area in 
which PPPs are highly effective, is a priority 

area. In April 2014, Parliament passed a law 

to make state procurement more 

transparent by eliminating several 

unnecessary bureaucratic procedures and 

requiring official procurement reports to be 

published for public review. Offshore 

companies, long used as vehicles for illicit 

funds, can now be barred from participating 

in public procurement tenders. These 

measures are a clear indicator of the 

Verkhovna Rada of Ukraine 

Although Ukraine faced tremendous political, social and economic challenges during the past year, 

the resulting upheaval created possibilities for real regulatory and legislative reform. To take 

advantage of this “window of opportunity”, P3DP significantly increased the level of technical 

assistance devoted to improving the business enabling environment in general and the legal, 

regulatory and institutional framework specifically. The new Government of Ukraine placed a 

special priority on reducing corruption, and P3DP’s achievements during the past year contribute 
to openness, fairness, and effectiveness of public procurement through PPPs. Additionally, the 

heightened need for investment into infrastructure and public services magnify the need for 

economically viable tariffs. P3DP efforts resulted in reforming practices in key sectors and in 

improving application of “green tariffs” that motivate investment in clean and renewable energy. 
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government’s determination to implement 

constructive reform. 

 

Momentum for reform has been gathering 

pace. The EU Association Agreement 

requires Ukraine to improve legislation and 

transparency, and reduce corruption. And 

in August, a draft law was approved by the 

Verkhovna Rada that provides a unified 

system for better evaluation, selection and 

management of public investment projects. 

The bill contains budget policy guidelines 

and reforms needed to satisfy World Bank 

prerequisites for releasing their next 

tranche of financial assistance, as well as 

improving the environment for public-
private partnerships. 

 

 
 

Decentralization is another important 

objective that has implications for PPPs. In 

June, a new law was passed that enables 

municipal governments to transfer 

municipal and financial responsibilities to 

each other, including the implementation of 

regional-level investment projects (for 

example, landfills). This development 

enhances the attractiveness of local PPP and 

other infrastructure investment projects 

supported by municipal guarantees. 

 

 

 

The implication of these developments is 

that improving the legal framework in 

Ukraine will take on greater significance in 

the final year of P3DP operations and 

beyond. After consultation with USAID, 

P3DP revised its Program Description and 

workplan to allocate 50 percent of program 

resources to strengthening the legal and 

regulatory framework in Ukraine. In doing 

so, PPPs are positioned to play a bigger role 

in Ukraine’s economic development and in 

improving the overall business environment. 

 

The envisaged emphasis will be on 
improving policies and laws where PPPs can 

have a bigger impact, such as SWM tariffs, 

the budget code, concession legislation, and 

specific areas such as energy performance 

contracts, green tariffs, and risk assessment 

and appraisal of proposed projects. 

 

P3DP is well-positioned to facilitate the 

aims of the new GOU. Achievements over 

the last four years has laid the groundwork 

for PPP development, which in turn 

promotes economic development, increases 

transparency, and provides incentives for 

energy efficiency and renewable energy. 

 

A summary of P3DP’s assistance delivered 

through Objective 1 can be found under 

Annex 2. 

1.1 Improving the Legal Framework 
for PPPs  

Monitoring the PPP Legislative 
Environment  

 

Throughout Year 4, P3DP monitored 

activities in the legislative environment 

affecting PPPs which enabled tailoring of 

assistance efforts. These legislative 

The new Government of 

Ukraine placed a special 

priority on reducing corruption; 

P3DP’s achievements during 

the past year contribute to 

openness, fairness, and 

effectiveness of public 

procurement through PPPs. 
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developments were shared with USAID in 

monthly Legislation Development 

Assessment Reports. Input from PPP pilot 

projects and strategic stakeholder 

communication activities also helped P3DP 

identify and prioritize legislative issues that 

hinder PPP development in Ukraine. 

 
Legislative priorities include:   

  

 The PPP Law and related legislation, 
such as licensing, concessions and risk 

assessment, need to be strengthened to 

address important shortcomings that 

discourage use of PPPs; 

 “Green tariff” regulations regarding 

energy produced from alternative 

resources do not provide sufficient rules 

and incentives for development (e.g. 

bioenergy through SWM) and should be 

simplified and improved; 

 Energy efficiency has become a priority 

due to Ukraine’s dependence on Russia 

for gas. Legislation is needed to provide 

the incentives needed to spur 

investment and development of the 

sector; 

 In the SWM sector, gaps between tariff 
approval authority and regulation of the 

sector need to be eliminated; 

 Municipalities need to adopt procedures 

for processing PPPs to avoid or mitigate 

legislative risks of non-compliance.  

PPP Concept, Development Strategy, 
and Implementation Plan 
 

P3DP assisted GOU policymakers in 

developing a PPP development framework 

consisting of a PPP Development Concept, 

the National PPP Strategy on PPP 

Development, and a Strategic 

Implementation Plan (SIP) to guide policy. 
These aim to provide the foundation for 

collaboration between the public and 

 
 

private sectors on the development PPPs 

for infrastructure and public services. 

 

The PPP Development Concept was 

approved 2013 with the publication of the 

Cabinet of Minister’s Decree #739, creating 

a broad framework for further PPP 

development in Ukraine.  P3DP also drafted 

a law, On PPP Development Strategy, which 

Addressing Corruption through 
PPPs 

As a result of extensive P3DP technical 

assistance provided during the past year, the 

Cabinet of Ministers of Ukraine approved 

reforms "On Efficiency Analysis and Tender 

Procedures of Public-Private Partnerships", 

Decree #384.  This significant new PPP 

legislation introduces international arbitration 

as a means for settlement of disputes; increases 

protection from introduction of new or 

cancelation of existing legislation that impacts 

the rights of the private partner; and simplifies 

the procedure of PPP preparation and approval 

– No longer will municipalities need to seek 

approval of the proposed PPPs from the 

national government.  Each of these features 

mitigates opportunities for corruption.  

Additionally, this new legislation simplifies and 

introduces transparency into the process of 

allocating land needed for the PPP.   

                                                                                               

P3DP also contributed to drafting and 

advocating for now adopted  "Amendments to 

law of Ukraine on leasing of objects of 

communal property though concession in 

sectors of water supply and heating supply." 

This reform introduces the requirement of 

open and competitive tendering of water and 

heating concessions.  This significantly reduces 

opportunities for corruption in the previously 

opaque process.   
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was submitted by the MOEDT to the 

Ministry of Justice, Ministry of Finance and 

other GOU Agencies for approval.   

 

In Year 4, however, the crisis led to a new 

government facing a conflict situation. The 

new government did not adopt the PPP 

Development Strategy and instead 

recommended further modifications to the 

draft law on amendments to PPP legislation. 

At the same time, P3DP held discussions 

with MOEDT to implement an Action Plan 

based on the PPP Development Concept to 

guide policy development, creation of 

programs, and related government activities. 

Strengthening the 2010 PPP Law and 
Relevant Sub-Laws 

 

Numerous shortcomings and contradictions 

in the PPP Law and relevant sub-laws have 

obstructed the use of PPPs. P3DP therefore 

contributed recommendations, clauses, and 

edits to the proposed amendments to the 

existing PPP Law and sub-laws. P3DP is 

active in tracking all other PPP-related 

initiatives and taking appropriate actions to 

tailor or support their adoption, such as 

MOEDT4466a and 4483a. 

 

In July, P3DP conducted two public hearings 

for key government officials, technical 

experts, and other stakeholders to assess 

proposed amendments to the draft law on 

PPPs. Over 100 participants provided 

feedback. P3DP considered has provided 

expert comments to the draft submitted to 

the Verkhovna Rada. 

 

P3DP has been monitoring progress on the 

proposed amendments as well as other 

P3DP proposals still in the approval process. 

Sub-laws and decrees with P3DP input 
include the following: 

 

 Green Tariff. In April, P3DP provided 

recommendations on the “green tariff” 

mechanism in solid waste management 

at session of the Parliamentary Working 
Group of Fuel and Energy Complex 

Parliament Committee. This resulted in 

a draft law developed on the basis of 

draft law #4644, which was finalized at 

the Parliament Committee meeting on 

June 18, 2014. The draft law amends 

existing legislation by implementing a 

“green tariff” for energy produced from 

waste. It encourages private investment 

and simplifies implementation of biogas 

projects under the “green tariff” and 

improves methods of calculating energy 

payments to enterprises. The draft is 

expected to be registered in Verkhovna 

Rada during the next quarter. If passed, 

the law will make PPPs in the SWM 

sector more economically viable and 

induce private participation in the 

sector. 

 

 Energy Performance Contracts. In 

May 2014, P3DP supported the Ministry 

of Regional Development, Construction, 

Communal Services and Housing and 

the National Commission on Communal 

Services Regulation by finalizing draft 

laws on energy performance contracts 

for submission to the Cabinet of 

Ministers. The draft laws, #3013 and 

#3014, were posted on the Ministry of 

Regions website for public discussion. 

The revised laws will stimulate the 

energy efficiency market and facilitate 

investments in the sector. 

 
 Risk Assessment Methodology. In 

May, the final draft of the PPP Risk 

Assessment Resolution (draft CMU 

decree on amendments to CMU decree 

#232) was submitted to the MOEDT. 

The draft decree, authored by P3DP, 
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regulates the activities of municipalities 

or other public partners regarding PPP 

risk assessment and management. This 

will become part of the PPP Unit’s 

operational procedures and make the 

evaluation process more clear for PPP 

project stakeholders. Comments 

obtained from stakeholders were 

incorporated into the final version. The 

draft decree will be submitted to the 

Cabinet of Ministers for final approval 

and adoption. 

 

 Tendering and Appraisal 
Procedures. During Year 4, P3DP 

provided significant support on a 

proposed amendment to draft CMU 

decree on amendments to CMU decree 

#384 on tendering and appraisal 

procedures. If adopted, the amendment 

will strengthen the legal framework for 

PPPs by simplifying tendering and 

project appraisal procedures and 

resolving numerous legislative 

contradictions. The MOEDT approved 

the proposed amendment on July 25, 

2014. In September, a key milestone 

was reached when the Ministries of 

impacted sectors approved the 

proposed amendments and submitted 

them to the Cabinet of Ministers for 

final approval. Full passage is expected in 

the first quarter of Year 5. 

 

 Simplified Evaluation and Approval 

Procedures. P3DP authored 

amendments to draft law #4237a, the 

key document for changing the PPP 

framework, with input from MOEDT 

and other stakeholders during Year 4.  

These amendments, which amend laws 

#232 and #384, propose to eliminate 

regulatory barriers and simplify 

evaluation and approval procedures for 

PPPs. The Parliamentary Committee on 

Industrial and Investment Policy, the 

primary committee tasked with 

investment legislation, approved the 

amendments and forwarded the 

legislation to other committees for 

review and subsequent submission to 

the Verkhovna Rada. Public discussion 

of the draft law took place at PIEC in 

July 2014; feedback from officials, 

experts, and the private sector was 

obtained. In September, the 

amendments were registered in the 

Plenary Agenda of Rada’s 5th session. 

The draft law is expected to be 

considered for approval by the new 

Rada to be elected in October 2014.  
 

 Licensing. P3DP continued work on 

CMU Decree #756 regarding licensing. 

Under the previous administration, 

efforts to facilitate the adoption of the 

draft had not been successful. Under the 

new minister, however, the MOEDT 

agreed to accelerate development of 

this important legislation. The draft 

decree was discussed in MOEDT 

internally and was finalized. During the 

upcoming quarter, the draft will be 

posted for public discussion and 

submitted to CMU for adoption. 

 

 PPP Appraisal Methodology. P3DP 
provided input to Resolution #384, 

Selected Issues of PPP Project 

Implementation, which simplifies PPP 

financial appraisal procedures, public 

procurement policies, transparency 

measures, and project preparation. 

 

 Commercial law. At the request of 

MOEDT, P3DP provided its expert 
review of Draft Law #3598 on PPPs on 

commercial law to the Commercial Law 

Center. 
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Improving Concession Legislation 
 

In June, P3DP participated in Ministry of 

Infrastructure Working Group on 

investment in transportation to discuss 

amendments to PPP laws enabling seaport 

concessions. P3DP provided analysis that 

highlighted key issues preventing the 

development of seaports. P3DP also 

participated in the Chamber’s Seaport 

Working Group. P3DP will continue to 

participate in activities to develop legislation 

in this area. 

 

At the request of MOEDT, P3DP provided 

recommendations and comments on draft 

law #3248, which addresses leases and 

concessions of state-owned fuel and energy 

enterprises. P3DP provided its expert view 

on the proper level of state authority and 

responsibilities and on the consistency of 

the law with other relevant legislation and 

procedures.  

 
P3DP also provided recommendations to 

the draft decree on amendments to CMU 

Decree #639 on concession fee calculation 

methodology. The draft recommends an 

economically viable methodology for 

concession fee calculation.  If passed, this 

will make the use of concessions more 

attractive to investors.  In August, the 

MOEDT published the proposed 

amendments and recommended adoption of 

a more streamlined method for calculating 

concession fees. It is expected to be 

adopted in the first quarter of Year 5. 

 

P3DP’s activities have led to some clear 

successes with concession legislation. P3DP 

recommendations on draft law #0857 On 

Amendments to the Laws on Leasing or 

Concessions of District Water, Heating Supply 

and Sanitation Communal Facilities were 

adopted in October 2013, affecting 

compulsory rules on tendering, sub-lease 

rights, regulation of lease payments, contract 

termination and fees. These amendments 

are expected to increase the attractiveness 

of concession contracts for the delivery of 

public services by the private sector. 

 

Collaboration with IFC on the Kyiv 
“Ring Road” PPP Project 
 
During Year 4, P3DP participated in a 

working group that included the 

International Finance Corporation (IFC), 

the National Project Agency, and 

Ukravtodor, the state governing body of 

roads in Ukraine, to address issues that 

constrain not only this project but also 

other efforts to engage private sector 

finance and expertise to improve roads. 

  

The GOA requested P3DP’s support in 

identifying regulatory obstacles to the Kyiv 

Ring Road Project and to propose changes 

in legislation to address them. P3DP’s 

knowledge and experience of the PPP 

process in Ukraine has been recognized by 

the GOA and IFC, the private sector arm of 

the World Bank Group.  

  

P3DP’s legal consultants completed the 

Legal Gap Analysis of Ukrainian motorway 

concession legislation in August and 

presented it to stakeholders at the PIEC for 

their review and input. Government officials 

and private sector stakeholders shared 

opinions and recommendations for 

legislative reform efforts in this important 

sector. Legislation that P3DP examined 

included the public procurement law, the 

road concession law, and the PPP law, 
among others. P3DP reviewed how 

legislation impacts the process for selecting 

a concessionaire, public spending, 

contracting issues, permits, land rights, 
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construction and other issues. Identifying 

barriers that discourage private 

participation was highlighted and alternative 

ways for their mitigation evaluated. 

 
This work supports and compliments a 

feasibility study underway by IFC for a road 

concession project to connect Kyiv’s ring 

road to a major highway that will require 

building either a tunnel or a bridge crossing 

the Dnipro River. The project will improve 

the flow of commercial traffic around the 

city, which intersects with several major 

transportation corridors in Central and 

Eastern Europe.  

 

P3DP’s contributions provide valuable 

inputs to this important infrastructure 

project that can have a major economic and 

environmental impact in Ukraine. The 

identification and reform of legislative and 

regulatory barriers to this project will 

positively impact private participation 

through PPPs and other approaches in the 

transport and infrastructure sectors. These 

findings form the basis for further legislative 

drafts to be developed in Year 5. 

1.2 Budget Code Amendments 
 

P3DP’s work on PPP pilots highlights how 

current legislation prevents municipalities 

from making long-term budget 

commitments. This barrier to long-term 

commitments negatively affects their 

entering into multi-year contracts, including 

PPP energy services contracts. This is a 

major obstacle to PPP development in 

Ukraine.  

 

At the request of the National Commission, 

P3DP provided input to draft laws that will 

amend the budget code and energy 

efficiency legislation (based on #3013 and 

#3014) to help the GOU meet its energy 

efficiency goals. Developed together with 

experts from the Commission, EBRD and 

IBSER, P3DP’s proposed amendments will 

allow cities to enter into long-term budget 

commitments. This will make ESCO 

contracts and energy efficiency PPPs viable 

and more attractive to the private sector.  

This is crucial for stimulating PPP practices. 

P3DP’s input on ESCO tendering and legal 

terminology was accepted by the 

Commission.  

 

The draft laws presented to the public in 

May 2014 at a working group session 

organized by the Ministry of Regional 

Development, Construction and Housing. 
The drafts were also posted on the 

Ministry’s website and submitted to the 

CMU, which in turn will send them on to 

the Verkhovna Rada. It is expected that this 

will happen in early Year 5. 

1.3 Solid Waste Tariff Methodology  
 

Existing tariff legislation has limited private 

sector investment in landfills in Ukraine.  

Furthermore, there is gap between tariff 

regulation in landfills and solid waste 
processing.   Ukraine’s solid waste 

management sector is in urgent need of 

financing and technical expertise. According 

to a recent World Bank study, less than four 

percent of the 13 million tons of solid waste 

generated annually is recycled. Of the 

country’s 6,000 landfill sites, 3,500 are 

uncontrolled, posing health risks to the 

population and contributing to greenhouse 

gas emissions.  

 

With appropriate incentives, the private 

sector could contribute significant funding 

and expertise. P3DP learned about this 

issue first-hand through a series of 

roundtables and discussions between the 

private sector and government on landfill 
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tariff calculation policy. These discussions, 

part of strategic communications efforts for 

its pilot PPPs in SWM in Vinnytsia and Ivano-

Frankivsk, led to the development of a 

proposed methodology for calculating 

landfill tariffs that was submitted to the 

National Commission in December 2013.  

Upon adoption of the draft law, the draft 

methodology will be submitted to the 

Ministry of Regional Development, 

Construction and Housing (which is now 

responsible for solid waste management 

policy) to be processed before submission 

to the Cabinet of Ministers for final 

approval. 

1.4 Law on Solid Waste 
Management  
 

Complementing its work on SWM tariff 

methodology, P3DP provided 

recommendations to the draft law on solid 

waste management.  The draft law tariff 

setting authority to establish tariffs from the 

national government to municipal 

governments.  P3DP’s recommendations 

were well received. On April 29, the 

Ministry of Regional Development, 

Construction, Communal Services and 
Housing published the draft law on its 

website for public comment. Key provisions 

of the draft law include: 

 

 Approval authority for landfill tariffs will 

be transferred from the National 

Communal Services Commission to 

municipal authorities; 

 New SWM terminology will be more 
aligned with European Union practices; 

 New penalties for breaching SWM 

regulations will be introduced to help 

municipalities manage SWM collection 

and landfill issues; and 

 A mechanism will be introduced to 
enable citizens’ participation in the 

process to select and contract a 

provider of solid waste collection 

services. 

 

Collectively, these amendments are will 

create greater opportunities for PPPs within 

the SWM sector. The draft law will be 

submitted to the Verkohvna Rada after the 

parliamentary elections in October.   

 

In June, P3DP and the Ministry agreed on a 

number of action items regarding the 

development of the solid waste 

management sector to make it more 

effective and attractive to private sector 

participation. It was agreed that P3DP will: 
 

 Advocate for adoption of the draft law 

on “green tariffs” in the SWM sector 

already submitted to the Verkhovna 

Rada; 

 Upon adoption of the draft law, prepare 

sample contracts for the SWM sector 
and related municipal services; and  

 Conduct two seminars for government 

officials to build capacity and awareness 

of SWM reform and identify other 

methods to attract greater private 

sector participation in the sector. 

1.5 Collaboration 
 

P3DP is an active participant in working 

groups comprised of government bodies, 

NGOs, private sector organizations and 

other stakeholders, to strengthen the 

legislative and instructional framework for 

PPPs.  

 

The effectiveness of these various groups 

differs considerably but as a whole they 

provide valuable information and data for 

analysis and have proven to be useful 

conduits for “creating ownership” and 

dissemination of recommendations.  
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During this reporting period, P3DP 

organized and/or participated in numerous 

conferences, round tables, workshops, 

trainings, and consultations to facilitate the 

development of PPP-related legislation and 

policy.  A full list of policy meetings can be 

found in Annex 9. 

 1.6 Objective 1 Plans for Year 5 
 

 Legislative monitoring activity will 

continue.  

 Infrastructure and Communal 
Services 

- Advocate for the adoption of draft 

law #4237a On Amendments to 

Specific Laws of Ukraine (Regarding 

Elimination of Regulatory Barriers for 

PPP Development in Ukraine and 

Investment Promotion); 

- Work with amendments to the tax 

code to facilitate PPP implementation 

to eliminate mandatory requirements 

to any concessionaire to bear the tax 

debts of public entities; 

- P3DP will continue the support of 

draft law #301 based on #3013 and 

#3014, as well as other related draft 

laws regarding long-term budget 

commitments for ESCO contracts. 

P3DP will also hold discussions with 

the Ministry of Finance on the draft 

law on amendments to the Budget 

Code in order to enable 
implementation of long-term budget 

commitments for PPPs. 

- P3DP will work with secondary 

legislation affecting PPP and 

infrastructure development and 

required amendments including CMU 

decrees #279, which covers state 

support for PPP procedures; and 

#81, which deals with the monitoring 

of PPP contracts; #756, which 

eliminates barriers in licensing; and 

#639, on concession fee calculations, 

and #384 and #232 on tendering and 

risks assessment.  

 

 Solid Waste Management 

- Draft law On Amendments to some 

SWM Laws adopted; 

- Decree on Landfill Tariff Calculation 

Methodology adopted; 

- Draft decree on amendments to 

SWM secondary legislation adopted. 

 

 

 Renewable, Alternative Energy and 
Energy Efficiency 

- Support the draft law On 

Amendments to Some Laws of 

Ukraine on Alternative Sources of 

Energy, which stimulates the 

development of energy produced 

from biogas and solid waste under 

the green tariff; 

- Collaborate with the USAID 

supported MERP project in 

supporting efforts to adopt legislation 

needed for Energy Service Company 

contracts to be viable. 

 

 Motorway Concessions. P3DP aims to 
stimulate private investment in this area 

through PPPs. P3DP will draft and 

support amendments to the law on 

motorway concessions, the concession 

contract, motorway concession 

tendering, and the methodology of the 

calculation of the concession and 

availability fees. 
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 Industrial Park Development. P3DP 

aims to stimulate industrial park 

development through the elimination of 

legislative barriers that dampen private 
investor interest or establish incentives 

for private sector participation. P3DP 

will identify and prioritize reforms, draft 

the necessary amendments, and 

advocate for their adoption. 

 Healthcare Services. The GOU has 

drafted a concept paper on healthcare 

development that, upon official 

adoption, will guide P3DP and other 

stakeholder actions working to improve 

services. P3DP is following 

developments and is working with PIEC 

to identify key barriers for private 

participation in this sector. P3DP will be 

an active participant in drafting and 

proposing legislation and advocating for 

needed reforms. 

 

 Working Group Participation. P3DP 
will continue to participate in relevant 

GOU entity working groups, draft 

legislative and regulatory reforms, 

provide proposals on draft laws/sub-

laws or amendments, and participate in 

meetings, conferences, and workshops 

organized by the various state entities.   

 

For more information, please refer to the 

Year 5 workplan. 
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Objective 2: Improving PPP Support Services of the MOEDT and 

Other GOU Agencies and Stakeholders 

A well-functioning, fair and transparent 

system for procuring goods and services 

from the private sector to provide 

infrastructure and public services will 

significantly ease budget pressures on 

government while drawing on the best 

available technical and managerial expertise. 

This, however, requires sufficient capacity 
within government to develop and 

implement such transactions through 

public-private partnerships.  

 

The PPP Unit, housed within the MOEDT, 

is best positioned to serve this function 

within government. Its purpose is to: 

 

 Facilitate the use of PPPs in Ukraine; 

 Establish systems and processes to 
monitor the use of PPPs in Ukraine;  

 Develop staff capacity necessary for 

its PPP work; and  

 Create and implement a National 
PPP Strategy. 

 

Since its establishment in 2011, the PPP 

Unit has become a functional body with a 

clear mandate. P3DP provided critical 

assistance in defining its role and 

responsibilities and in developing a national 

 
 

policy framework and approach to promote 

PPPs.  

 

P3DP supports PPP Unit by enhancing its 

capacity to support municipalities and other 

agencies working to develop PPPs.  P3DP is 
also working to create an effective dialogue 

between the PPP Unit and municipalities to 

increase awareness of community needs 

and the PPP Unit’s services satisfying those 

needs. This will be become progressively 

important as the current conflict abates in 

eastern Ukraine and municipal leaders begin 

to address the significant and immediate 

Ternopil Mayor Nadal at PIEC 

Most municipalities and government agencies lack the experience and technical capacity to 

develop and manage PPP transactions, which prevents the government from engaging the private 

sector in addressing urgent infrastructure and public service needs. The PPP Unit was established 

in 2011 within the MOEDT to address these deficiencies and provide the support needed for PPP 

development. P3DP is helping the PPP Unit and other responsible government agencies improve 

the legislative environment and policies and deliver services that improve viability of proposed PPPs 

protect the public interest and environment, and support regions and municipalities in their efforts 

that protect the public interest and environment. 
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needs in rehabilitating infrastructure and 

restoring public services. 

 

Due to the Maidan protests and upheavals 

in government, P3DP delayed planned study 

tours, workshops and other training 

focused on the MOEDT PPP Unit staff and 

management. However, the Program 

continued to provide consultation and 

advice to them to ensure timely processing 

of submitted PPP proposals/feasibility 

studies, and using the opportunity for 

“hands-on” learning experience. 

 

P3DP accelerated support activities with 

the MOEDT upon the establishment of the 
interim government in March 2014.  This 

work included improving the legal 

framework by modifying existing PPP 

procedures, advancing PPP knowledge and 

skills of government staff, and supporting 

the MOEDT’s communications efforts 

through websites, publications, and the 

media.  

 

If and when peace returns to Eastern 

Ukraine, reconstruction of infrastructure 

and the restoration of public services will 

become critical for restoring stability to the 

region. Private sector financing and 

resources will be necessary if government is 

to accomplish this in an environment of 

limited budgets and a poor economy. The 

role of the MOEDT, both in guiding PPP 

development and in serving as a resource to 

regional and municipal governments seeking 

PPPs, will grow more important.  

 
P3DP also works with other relevant 

institutions such as the Ministry of Regional 

Development, Construction and Communal 

Services of Ukraine and the National 

Commission on Communal Services 

Regulation of Ukraine to provide relevant 
advisory support on their legislative and 

regulatory activities related to creation of a 

PPP-enabling environment. 

 

2.1 Create PPP Standards, Guidance 
Tools, and Procedures 

PPP Resolutions Revisited  
 

The functionality of PPP procedures has 

been verified by the passage of three PPP 

projects through the PPP Unit: the Malyn 

Biofuel project, the Vinnytsia Landfill Gas 

Recovery project, and the Simferopol 

Urban Park Renewal PPP (since suspended).  

 
During Year 4, P3DP and the MOEDT’s PPP 

Unit worked to further simplify the PPP 

procedures and contribute to anti-

corruption efforts. P3DP assessed the legal 

and procedural details of draft resolutions 

#384, #232, and #756, which affect the PPP 

tendering and appraisal methodologies, risk 

assessment, and licensing regulations. 

Proposed amendments to these decrees 

were developed by P3DP and submitted to 

MOEDT in Y4Q1.  P3DP worked closely 

with and counseled the MOEDT team in 

finalizing the draft resolutions.  

 

Resolution #384, which amends the 

procedure for tendering and efficiency 

analysis, was approved by line ministries and 

is expected to be approved by the Cabinet 

of Ministers in the first quarter of Year 5. 

P3DP is monitoring progress of these and 

other draft resolutions. 

2.2 Enhancing MOEDT and other 
agencies’ PPP Knowledge and Skills 
 

P3DP’s uses a variety of tools for 

developing PPP capacity of key GOU staff. 

These include practical workshops to learn 

essential knowledge and skills, study tours 

to learn first-hand from experiences of 
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international colleagues, and tailored 

consultancies to apply acquired knowledge 

to PPP project evaluation and approval. 

 
In Year 4, P3DP conducted two study tours 

to Poland and Turkey to study best 

practices in PPP policies, operations and 

management of those countries. 

 

Poland. In December, P3DP conducted a 

study tour for four officials from the 

MOEDT and the National Projects Agency. 

Through workshops, seminars, discussions, 

case studies and site visits, the officials 

learned valuable information drawing from 

Polish knowledge and experience. The 

topics were: 

 

 Structure of PPP and concession 

contracts and their features; 

 Identifying and building relations 
with key PPP stakeholders  within 

both public and private sectors; 

 Available policies, mechanisms and 

tools to support PPP projects; 

 PPP legal framework; 

 Financing and bankability of PPP 
projects including facilitating EU 

Funds; 

 Implementation of PPP projects at 

different stages: preparation, tender, 

and operations; 

 The role of consultants in preparing 
and implementing PPP projects. 

 

The full report of the study tour to Poland 

can be found in Annex 6. 

 

Turkey. Fifteen Ukrainian officials 

participated in a five-day study tour to 

Turkey to learn about that country’s 

experiences with PPPs. Participants included 

Roman Kachur, Deputy Minister of the 

MOEDT who is responsible for PPP policy 

at the ministerial level; the PPP Unit's Pavlo 

Pakholko, Deputy Head of the MOEDT's 

Department of Investments, Innovations 

and PPPs, two representatives from the 

National Projects Agency, and multiple 

municipal representatives from the south 

and eastern parts of Ukraine . 

 

 
 

Participants met agencies tasked with 

attracting investment and developing 

partnerships to improve infrastructure and 

public services. Private businesses hosted 

site visits of industrial and techno-parks, 

solid waste facilities, transport 

infrastructure, and economic development 

projects developed through PPPs. Following 

the elections in late October, P3DP will 

organize a follow-up meeting with the 

participants in Kyiv to share experiences of 

applying learned strategies and PPP 

approaches. 

 
The full report of the study tour to Turkey 

can be found in Annex 7. 

 
 

P3DP is helping the PPP Unit 

and other responsible 

government agencies improve 

the legislative environment 

and policies and deliver 

services that improve viability 

of proposed PPPs protect the 

public interest and 

environment, and support 

regions and municipalities in 

their efforts that protect the 

public interest and 

environment. 
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In addition to study tours, P3DP continued 

to provide assistance needed to improve 

PPP development and evaluation 

methodologies and standard 

documentation. P3DP also developed two 

PPP Guidance Notes on unsolicited bids and 

fiscal controls (see Annexes 4 & 5) and is 

developing several more for release in the 

coming year. P3DP is also preparing a PPP 

Unit Operational Action Plan to help it 

better structure its functions, 

responsibilities, and procedures. This work 

will be completed during the first quarter of 

Year 5 in collaboration with the PPP Unit's 

recently assigned head. Other important 

tools such as tender documentation guides, 
contract models, standard feasibility study 

reports, and financial modeling tools were 

also developed by the Program to support 

the PPP Unit's operations. 

 

2.3 Developing Communication and 
Cooperation between GOU and the 
Private Sector – PPP & 
Infrastructure Expert Center 
 

To be more effective in developing PPPs that 

improve infrastructure and public services, 

the GOU must establish an effective 

dialogue with the business community.   To 
this end, P3DP and the American Chamber 

of Commerce in Ukraine launched the PPP 

& Infrastructure Expert Center (PIEC) in 

May 2014.  A Memorandum of 

Understanding was signed between P3DP, 

the Chamber, MOEDT and the Ministry of 

Regional Development, Construction, 

Housing and Communal Services outline 

cooperation and demonstrate commitment 

in this effort. 

 

PIEC serves as a platform for advocating for 

policy and regulatory reforms needed to 

improve the PPP environment and  

 

facilitating collaboration between the GOU, 

businesses, donors and NGOs in developing 

PPPs and infrastructure. Coordination 

between P3DP, the Chamber, and the GOU 

will enhance reform efforts while also 

building a foundation to sustain the work. 

 
The first PIEC working meeting was held on 

May 23, 2014 to unite key stakeholders in 

creating an action plan for improving the 

enabling environment for infrastructure and 

PPPs. PIEC also facilitates communication 
between the public and private sectors and 

facilitates completion of specific PPP 

agreements. In June, the Center hosted a 

discussion about opportunities for the 

private sector to participate in 

infrastructure and public service projects in 

Ternopil. Its mayor, Mr Nadal, and 

representatives of the city council 

highlighted priority sectors and detailed 

specific opportunities. 

 

In July, PIEC hosted a public discussion on 

the recently registered draft law on 

amendments to the Law on PPPs. PIEC also 

agreed to work with the Dnepropetrovsk 

Regional Council on highlighting business 

About the PPP & Infrastructure 
Expert Center  

The Public-Private Partnership and Infrastructure 

Expert Center teams P3DP with the American 

Chamber of Commerce in Ukraine and its 

membership of over 600 international and local 

companies to advocate for needed legal, regulatory 

and policy reforms in key sectors. PIEC will also 

facilitate investment into PPPs addressing 

infrastructure rehabilitation and restoration of 

public services as the current conflicts in eastern 

Ukraine subsides.     
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opportunities in the region with an 

emphasis on SME development, agribusiness, 

solid waste management and green energy 

and environmental protection. 

 

P3DP also presented the study on highway 

concession legislation through the PIEC as 

part of its support to the National Projects 

Agency (NPA) before it was dissolved. 

Government officials and private sector 

stakeholders shared opinions and 

recommendations for legislative reform 

efforts in this important sector. The 

legislative review for the Kyiv  

Ring Road project was part of a feasibility 

study conducted in partnership with the 
International Finance Corporation.  

 

PIEC has already established itself as a 

valuable tool for discussion and facilitating 

dialogue between the private sector and 

government. P3DP will continue working 

closely with the Chamber and its 

membership throughout Year 5. P3DP has 

already received numerous requests from 

public authorities to organize events on PPP 

and investments in Ukraine within various 

sectors of economy.  P3DP will be 

presenting successful PPP pilots through the 

PIEC. Municipalities interested in attracting 

investment into their communities will be 

assisted in preparing viable PPP proposals 

based on replication of the pilots that 

create business opportunities in energy, 

healthcare, solid waste management and 

transport. 

2.5. Industrial Parks 
 
The development of industrial parks is a 

priority for the reformist Ukrainian 

government as a means for attracting 

foreign investment, creating jobs, and 

sparking economic development, especially 

in the southern and eastern regions of the 

country.  P3DP is participating in a working 

group organized by the U.S. Ukraine 

Business Council (USUBC) to keep abreast 

of developments and make contributions to 

public discussion. 

 
Although insufficient time remains in the 

program to see industrial park PPPs fully 

implemented, P3DP is well-positioned to 

contribute to their development by 

improving the legislative environment, 

working to introduce investment incentives, 

and assist municipalities to create viable 

strategies that facilitate attracting 

investment and developing the parks.   

Industrial Park in Sverdlovsk 

 

An industrial park is being planned for 

Sverdlovsk, a city in the Luhansk Region 
currently occupied by separatist forces near 

the border with Russia. A technical pre-

feasibility study had been conducted by 

DTEK, an energy firm. 

 

During Year 4, P3DP participated in the 

working group comprised of the Luhansk 

Regional Development Agency, DTEK, and 

national government agencies. Once 

hostilities in the area are over, the next 

step will be to prepare a full feasibility 

study. Ernst and Young was selected to 

develop the PPP concept. P3DP’s 

contribution is limited to providing technical 

input. Once hostilities cease, all 

stakeholders will be positioned to act 

quickly to develop the project further.  

 

This project has the potential to attract 

investment and create jobs in a crucial 

region of Ukraine. Once hostilities are over, 

it will be important for government and 

donors to provide support to spur 

economic development in the region. 

Greater economic opportunities will help 
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cement the region to the rest of the 

country. 

Kyiv Business Harbor 

The Kyiv Investment Consortium, a private 
sector association, is planning to develop 

and operate an industrial park at Kyiv 

harbor on land provided by the city 

administration. P3DP signed an MOU with 

the Kyiv City Administration (KCSA) to 

contribute to the development of the PPP. 

This project is expected to create jobs, 

support economic development, and 

protect the environment. 

2.5 Objectives for Year 5 
 

To support Objective 2 activities in Year 5, 

P3DP will: 

 
 Provide counselling, advice, and 

recommendations to MOEDT and other 

agencies through participation in 

working groups; 

 Guide development of the PIEC to 

prepare it for a long-term role in 

facilitating public-private dialogue and 

advocacy; 

 Develop materials and case studies 

based on the international study tour 

and ongoing consultations; 

 Support development and adoption of a 

PPP Unit Institutional Development and 

Action Plan and implementation of the 

National PPP Development Concept for 
2013-2018; 

 Provide ongoing support in processing 

PPP projects and adapting the PPP 

Appraisal Methodology; 

 Prepare a series of guidance notes on 

important areas such as agribusiness 

PPPs, PPPs in Post-Conflict Countries, 
and other topics; 

 Organize discussions on PPP experience 

of municipalities, presenting 

amendments to the PPP law; and legal 

issues on road concessions and PPPs. 

 Follow-up with industrial park 

development through participation in 
working groups.
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Objective 3: Developing Public Awareness and Municipal Capacity 

In Year 4, Objective 3 activities focused on 

providing a foundation for officials in pilot 

cities to successfully implement PPP 

transactions. Strategic communications was 

also emphasized to help key stakeholders, 

including the business community, NGOs, 

the media and the public to better 

understand the impact of PPPs and provide 

input during the implementation process. 

 
P3DP’s training and stakeholder 

communication activities highlight the 

important environmental considerations of 

PPP projects.  Municipal leaders and other 

decision makers need the tools to 

determine whether the environmental or 

social impact from a PPP project outweighs 

its potential benefits and how any 

detrimental impacts can be mitigated. 

 
Interest in PPPs by municipal 

representatives has increased steadily 

during the first four years of the program in 

spite of the significant changes that took 

place in Ukraine during Year 4. The turmoil, 

however, delayed implementation of some 

activities planned for this period. 

Nevertheless, a number of important 

 
 

capacity building events took place during 

Year 4.  Assuming successful parliamentary 

elections in October 2014 and an enduring 

ceasefire in eastern Ukraine, P3DP 

anticipates an acceleration of its Objective 3 

activities during Year 5.  

3.1. Develop Capacity of Pilot 
Municipalities to Implement PPP 
Projects 
 
P3DP delayed several PPP capacity 

development activities due to political 

P3DP trainer Ned White with municipal leaders 

 

The concept of PPPs is relatively new as a tool to improve infrastructure and the quality of 

public services in Ukraine. However, interest in PPPs by municipal, regional and national 
governments is growing, in the face of growing budget constraints and the need to rebuild 

infrastructure, restore health, education and other public services, and improve the business 

environment. The need for PPPs is especially important in a post-conflict context. P3DP builds 

the capacity of government and municipal leaders to better understand how to design and 

manage PPPs to meet these objectives. P3DP emphasizes the value and importance of 

transparency in the decision making processes, the importance of consulting key stakeholders 

throughout the PPP development cycle, and the need to address environmental issues involved 

in PPP projects.  
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events and unrest in Ukraine, but were able 

to implement them successfully in Y4Q4. 

 

Four workshops on PPP financial analysis 

and modeling were conducted in August.  A 

total of 46 managers and support staff of 

the Ministry of Economic Development of 

Trade, the PPP Unit, Kyiv and Lviv City 

Administration officials and representatives 

of line ministries and agencies1 gained 

knowledge and skills needed to prepare and 

analyze PPP proposals by successfully 

completing a five-day Financial Analysis and 

Modeling Workshop.  

 

Four PPP project management workshops 

scheduled for May were postponed until 

September because of travel restrictions for 

international trainers. P3DP conducted 

these practical workshops in Vinnytsia, Lviv, 

Zaporizhia and Kyiv to develop the capacity 

                                            
1 These included the Ministry of Regional 

Development, Construction, Housing and 

Communal Services; the Ministry of Infrastructure, 

the Ministry of Health, the Ministry of Finance, the 

State Agency for Investment and National Projects, 

and the National Commission on the Deregulation 

of Tariffs for Communal Services. 

of 86 municipal government officials and 

other stakeholders to effectively create and 

manage PPP projects. The one-day training  

 

used case studies in healthcare, waste 

management, energy efficiency and other 

sectors to highlight management and 

monitoring issues related to implementation 

of all aspects of the PPP agreement, as well 

as the management of stakeholder relations.  

 

During Year 4, P3DP continued preparation 

of a “training-of-trainers” workshop to 

share its accumulated experience in PPP 

development over the last four years with 

leading instructors of higher education and 
other organizations that currently or 

envisage providing PPP courses. Materials 

will be made available through a website 

and other sources to a broad spectrum of 

stakeholders. These include five case studies 

based on P3DP pilot experience, updated 

PPP guidelines, and teaching notes. 

 
Following consultations with its beneficiary, 

the National Agency for Investments and 

National Projects Management, as well as 

PPP leading departments within the 

National Academy of Public Administration, 

P3DP began developing a PPP e-learning 

course. The course will incorporate the 

most up-to-date materials on PPP 

development in Ukraine and be made 

available online. 

3.2. Conferences, Seminars and 
Roundtables 
 

In the last quarter of Year 4, P3DP began 

preparation of a waste management PPP 

seminar jointly with the Ministry of Regional 

Development, Construction and Communal 

Services and the EU TAIEX project. It is 

currently scheduled for November 2014. 

The seminar will bring together over 150 

P3DP emphasizes the 

value and importance of 

transparency in the 

decision making processes, 

the importance of 

consulting key stakeholders 

throughout the PPP 

development cycle, and the 

need to address 

environmental issues 

involved in PPP projects.  

their efforts that protect 
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local government representatives and key 

private operators from the waste 

management sector to discuss recent policy 

changes impacting private sector 

participation in the sector, many of which 

were developed with contributions from 

P3DP.  

 

In addition to increasing incentives and 

reducing barriers for private investment, an 

overarching theme will be on solving 

Ukraine’s solid-waste problems. The social, 

economic, and environmental gains should 

be an integral part of any SWM 

development strategy to achieve the triple 

bottom line for business and society, i.e., 
profits, quality service, and protection of 

the environment.   

 
3.3. Stakeholder Communications  
 
Strategic stakeholder communication 

programs ensure that concerns of the 

general public and key stakeholders are 

addressed throughout the PPP development 

process.  Additionally, they promote 

awareness of the benefits of specific PPPs to 

build project support.  Activities include 

discussions with potential investors, opinion 

surveys, and public outreach such as 

hearings and media events.  
 

On Ukraine’s Independence Day, August 

24, P3DP contributed to USAID’s Field 

Days in Lviv. The team distributed 

information on PPPs and conducted a 

survey on the use of public transportation, 

alternative transport such as biking, walking 

or carpooling, as well as parking issues for 

use in future stakeholder communications 

efforts related to the Lviv Parking PPP 

Project. 

 

Due to unrest and the security situation in 

many host cities of the projects during anti-

government protests, P3DP could not 

implement all planned strategic 

communications activities supporting PPP 

pilots during Year 4. P3DP also postponed a 

media study tour to Vinnytsia until the 

tender for the landfill gas PPP is announced 

by the City Council. The tour will illustrate 

the principles and benefits of PPPs by 

demonstrating lessons learned and best 

practices of one of P3DP’s PPP projects – 

the Vinnytsia SWM Landfill Re-cultivation 

and Biogas Utilization pilot. The media 

study tour is expected to take place in the 

first or second quarter of Year 5.   

 

3.4. Partnerships with Educational 
Institutions  
 
P3DP’s experiences with pilot PPP projects 

provide valuable lessons that can be shared 

through case studies and teaching materials. 

In April, P3DP met with Alexander Savruk, 

the Dean of the Kyiv Mohyla Business 

School (KMBS) to discuss efforts to 

establish tailored PPP training programs 

needed by municipalities and the private 

sector. It was agreed that materials from 

the PPP pilots will be integrated into 

KMBS’s courses. P3DP is developing 

materials and a “train-the-trainer” course 

for faculty members. The course will be 
delivered in November with follow-on 

support provided through April 2015 for 20 

professional teachers and trainers from 11 

institutions of higher learning and 

postgraduate education. Among them are 

the National Academy of Public 

Administration in Kyiv and its regional 

branches in Kharkiv, Odessa, Lviv and 

Dnipropetrovsk; the Main State Service, and 

Economic Universities from Odessa, 

Kharkiv and Kyiv. 

 

Also looking ahead toward sustainability of 

capacity building efforts, P3DP is in 
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discussion with the Kyiv and Odessa 

branches of the National Academy of Public 

Administration.  P3DP training materials 

and case studies will be shared for inclusion 

in PPP modules as part of post-graduate 

programs for public officials.   

 

3.5 Objectives for Year 5 
 
During Year 5, P3DP will conduct 

numerous events to share the sum of its 

experiences in PPP development and 

delivery in Ukraine. Emphasis will be placed 

on capturing and disseminating knowledge 

and lessons learned so that PPP 
development continues long after the 

program period.    

 
 PPP stakeholder communications 

workshops and consultations in 

Vinnytsia, Kyiv, Zaporizhia, Lviv, and 

Ivano-Frankivsk; 

 PPP media training in Vinnytsia, Kyiv, 
Zaporizhia, Lviv and Ivano-Frankivsk; 

 Development and launch of a PPP e-

learning course; 

 Train-the-trainer course with follow-on 
seminar and ongoing support; 

 National solid-waste management 

seminar; 

 XIV International Economic Forum in 

Lviv; 

 Third PPP Awareness, Attitudes and 
Needs Survey; 

 Five 10-15 minute videos based on the 

experience of developing the pilot 

projects, highlighting the challenges, 

opportunities and potential benefits of 

PPPs; 

 P3DP results and “Roadmapping the 
Future” Conference. 

 

  



 
USAID Public Private Partnership Development Program (P3DP) in Ukraine    34 
Y4 Annual Report 
 

  

Objective 4: Pilot PPP Projects 

P3DP’s pilot projects fulfill a critical function 

in the development of PPPs in Ukraine. First, 

they test the PPP process and legislative 

framework, which helps identify areas for 

further improvements. Second, they provide 

municipal, regional and national officials with 

experience in development and 

implementing PPPs. Third, they lead to 

concrete infrastructure and public service 

improvements that are replicable and which 

directly benefit the public. Finally, they 

contribute to the increasingly vital dialogue 

between the public and private sectors that 

will be critical for rebuilding the country in 

the post-conflict period. 

 

These objectives were met in spite of the 

political upheaval during the Maidan 

revolution and the subsequent conflict with 

the Russian Federation. Although some 

pilots, most notably the Gagarin Park pilot 

PPP in Crimea, were adversely affected, the 

majority of pilots moved forward, providing 

valuable lessons of experience. P3DP 

facilitated the tender and award of two 

projects and made significant progress in 
projects in the solid waste management, 

health, education and urban transportation 

sectors. 

 

 
 

The pilots are expected to deliver important 

benefits to Ukrainian citizens, such as power 

and heat from renewable sources, increased 

energy efficiency, improved healthcare, 

reduced traffic congestion, cleaner 

environment, and better managed 

educational and recreational facilities. The 

pilots followed a PPP process developed 

under existing legislation with P3DP support. 

Pilot PPP projects were selected according 

to specific criteria, including: 

 

 A clear public need; 

 Commitment by the local 

government for implementing a 

transparent PPP transaction; 

Vinnytsia representatives share their experiences 

with officials from the Ivano-Frankisk delegation 

P3DP mad e progress in moving many of the pilot PPP projects toward tendering in spite of the 

political and military crises that gripped the country during Year 4. The Malyn Municipal Heating 

with Alternative Fuel project was successfully tendered, awarded, and contracted.  Other pilots, 

particularly in the solid waste management sector, were further developed.  However, some 

pilots were adversely impacted by events, most notably the park and recreation PPP in 

Simferopol, which was suspended after the Russian occupation of Crimea.   In recognition of the 

new challenges to attract private investment, the number of PPP pilots targeted for tendering 

was reduced from 10 to 5.  Accordingly, the amount of P3DP resources allocated to Objective 4 

was lowered from 50 percent to 20 percent.   
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 Positive impact on climate change; 

 High impact and potential for  
replicability in other Ukrainian 

municipalities; 

 Potential to stimulate positive 

dialogue between the public and 

private sectors. 

 

A well-designed PPP transaction involves 

numerous steps. These ensure that sufficient 

information is available to key stakeholders, 
including potential private sector partners, 

officials, civil society, and the general public. 

A thorough review process that includes 

legislative analysis, financial assessment, 

market sounding, and stakeholder 

communications helps allocate risks 

efficiently.   

 

Due to the crisis in Ukraine, and in 

recognition of even greater challenges to 

attract private investment to partner with 

municipalities or the GOU, the goal of 

tendering 10 pilot PPPs was adjusted to 5.  

Accordingly, the amount of P3DP resources 

being allocated to Objective 4 was reduced 

from 50 to 20 percent.  This is reflected in a 

Modification to the Cooperative Agreement.  

 

 
 
 

 
 
 
 
 
 

 

  

Sectoral Briefs 

Sectoral briefs will be created that draw lessons 

from both successes and failures in PPP 

implementation in Ukraine. Planned briefs will 

cover the following sectors: 

• Solid waste management, including biogas and 

landfills 

• Parks and recreation facilities 

• Alternative fuel heating 

• Healthcare 

• Parking 

The briefs will be widely disseminated through the 

P3DP website, the PPP Unit, PIEC, and regional 

meetings and seminars. 
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Status of Pilot PPP Projects 
 

The following table provides a summary of each pilot PPP, by sector, as of September 30, 2014: 

 

 
PROJECT DESCRIPTION STATUS AND PLANS 
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Malyn Municipal Heating with 
Alternative Fuel:   
  
Enables three municipal buildings, mainly 
schools, to be heated using straw pellets, 
an alternative fuel source abundant in 
Ukraine. Expected to reduce heating costs 
by 10%. Four jobs expected to be created. 
$270,000 in investments expected. 
 
Project highly relevant due to the gas cutoff 
by the Russian Federation. 
 
PPP Type:  Build-Operate-Transfer (BOT). 

  

 MOU with city signed; 

 Completed legal assessment and feasibility 
study; assisted in financial modeling; 

 Full PPP package approved by the City 
Executive Committee; 

 City Council approval obtained in September 
2013; 

 MOEDT approval finalized by end 2013; 

 City Council took decision to start preparation 
of PPP tender, drafted tender documents, 
formed PPP committee and collected bids; 

 City Council reviewed the bid and chose the 
winning private partner. Results were 
formalized by City Council’s decision dated 
April 25

th
, 2014, which authorized  the Mayor 

to conclude the PPP contract with the winner; 

 Draft PPP contract has been negotiated, 
provisions agreed and sent to PPP Unit for 
registration; 

 Contract with Energiya Tepla, a private 
Ukrainian firm, signed and approved by 
MOEDT in September 2014. Equipment 
installation is anticipated to be completed 
within 2-3 months. 
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Ivano-Frankivsk SW Landfill 
Management and Gas Treatment:  

 
P3DP-supported tests indicate that there 
are sufficient gas emissions at a municipal 
landfill to generate electricity.  Under a 
PPP, a private partner will build and 
operate a power generating facility and 
connect it to the regional electricity grid. 
Investment expected is up to $3 million, 
with 6 new jobs created. 
 
PPP Type:  Build-Own-Operate-Transfer 
(BOOT). 

 Concept paper developed and presented to 
city; 

 Governor and Mayor collaborating to allocate 
funds in the Regional Environmental Fund for 
development of technical and construction 
documents; 

 City Executive Committee on April 20th, 2014, 
formally launched PPP preparation; 

 P3DP collected bids for feasibility study, 
technical consultancy, financial modeling  and 
legal support; 

 Technical consultants completed a draft 
feasibility study in September 2014, including 
financial and legal issues. The study was 
submitted to the City Council for review and 
further actions. 

Vinnytsia SW Landfill Management, Gas 
Treatment and Electricity Project:  
 
The proposed project will generate power 
from landfill gas at a municipal landfill. The 

 Legal assessment, financial model, 
environmental assessment completed; 

 Feasibility study completed and approved by 
the municipality; 

 Full PPP package was submitted to the PPP 

 IF Landfill Gas 

 Kyiv 

Kindergarten 

 Lviv Parking  

 Zaporizhia 

Healthcare 

 

 

 

 
 

 Vinnytsia 

Landfill 

Gas 

 
 

 Malyn 

Biofuel 

 
 

 Kyiv Park & 

Recreation 
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PROJECT DESCRIPTION STATUS AND PLANS 

energy will reduce the need for power from 
more polluting sources, reducing carbon 
emissions. Expected reduction of CO2 
emissions of 20,000 tons, with six new jobs 
expected. UAH 60 million in tax revenue 
expected during life of project. 
 

PPP Type: Build-Own-Operate-Transfer 
(BOOT). 

Unit and the Ministry of Finance and approved 
by both; 

 Draft tender documents were prepared by 
P3DP and submitted to the municipality for 
review. The municipal working group 
amended the tender package and is currently 
working to prepare official tender decisions by 
City Council.  

 Tender, contract signing and installation 
expected in Year 5. 
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Kyiv Summer Sports and Recreation 
Facility:  
 
Establishes a sports and recreation zone 
on Dolobetsky Island in the Dnipro River in 
Kyiv. Investments of up to $4.5 million 
expected, with 15 new jobs created. 
 
PPP Type: Build-Own-Operate (BOO). 

 P3DP provided input for developing tender 
documents and the PPP contract; 

 Supported public outreach campaign; 

 Project taken to tender in June 2013; 

 Tender issued and awarded in July 2013; 

 PPP master contract signed between KCSA 
and Kyiv-based Private operator Misto Sportu 
Ltd. in 2014 after some property lease and 
land tax issues were clarified; 

 Operator conducted installation of facilities 
(temporary football stadiums, basketball 
fields, administrative office, premises for 
football academy, kiosks for beverages); 

 Improvement of green area started.  

 P3DP will monitor results throughout 
remainder of program period; 

 5 jobs were created; further jobs expected at 
the later stages of operations. 
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Kyiv Maintenance of Educational 
Facilities PPP:  
 
The project envisages a private operator 
providing all utility, maintenance and 
adjacent services to 73 education facilities 
in Podil district through 5-10Y PPP 
contract. Around 10 new jobs could be 
created. 
 
PPP Type:  Management agreement. 

 

 Initial business model drafted; 

 Financial model being updated; 

 Legal report on internal KCSA project 
development procedure, public procurement 
issues and general legal structure of the PPP 
finalized in March 2014; 

 Several working meetings held to define 
project structure; recommendations officially 
submitted to KCSA. 
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PROJECT DESCRIPTION STATUS AND PLANS 
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Lviv Parking Management:  
 
This PPP will reduce traffic congestion and 
pollution in the city center by building 
underground parking facilities. 11 - 25 
million in investment expected, with 10 new 
jobs created.  
  
PPP Type: Design-Build-Finance-Operate 
(DBFO). 
 

 MOU signed with City in 2011; 

 Concept paper completed;  

 Financial model completed, detailing six 
financial scenarios; 

 P3DP’s engineer consultants completed costs 
& design report and provided tentative design 
of off-street facilities; 

 City will assess bidders interest in autumn 
2014 using P3DP’s materials; 

 P3DP will limit future assistance to 
stakeholder communications and preliminary 
environmental assessment;   

 City targets tendering in 2015. 
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Zaporizhia Healthcare:  
 
First healthcare PPP in Ukraine, opening 
the door for greater private sector 
participation in the public healthcare 
system. PPP expected to make facility 
improvements and deliver higher quality 
medical services to the public at 
competitive costs.  Up to $2 million in 
investments expected, with 50 new jobs 
created. 
 
PPP Type: :  Lease-Renovate-Operate-
Transfer (LROT) 

 

 MOU signed with municipality; 

 Legal structure and business model 
completed; 

 Additional medical services to be provided by 
private operator identified and investment 
obligations finalized; 

 Feasibility study completed and financial 
model drafted; 

 PPP Appraisal Opinion and PPP package 
completed  and provided to Municipality in late 
2013; 

 City Executive Committee approval was 
suspended  due to local political crisis in early 
2014; 

 P3DP presented project accomplishments 
and PPP structure to Deputy Governors to 
seek support from newly-appointed regional 
officials;  

 City Executive Committee evaluating 
feasibility study. Upon approval it will be 
submitted to the MOEDT PPP Unit for review. 
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Pilot PPP Project Details 

Despite the challenges resulting from political upheaval and war in Ukraine, the Pilot PPP 
projects have progressed towards tender and award throughout Year 4. 

 

 
 
 

RENEWABLES & ALTERNATIVE HEATING 

 

Renewable energy holds promise in Ukraine for reducing the country’s dependence on Russian 

natural gas. The armed conflict with Russian-backed separatists and disputes over gas prices has 

made Ukraine highly vulnerable to an energy cutoff. This in turn has increased interest in energy 

efficiency and alternative fuels.  
 

Ukraine has significant potential to reduce heating and electricity usage by implementing 

efficiency programs. Expanding use of alternative and renewable energy also holds great 

promise; particularly because Ukraine’s rich agricultural and forestry sectors produce large 

amounts of bio waste.   

 

Public-private partnerships can help Ukraine reduce energy dependence on other countries. By 

partnering with the private sector, local governments can access financing and technology to 

generate heat and power from renewable fuel sources. In addition to increasing energy 

independence, this approach cuts both costs and greenhouse gas emissions.   
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P3DP’s programming activities address energy 

efficiency and climate change and support USAID’s 

Global Climate Change and Development 

Strategy. In addition to supporting legislative changes 

to reduce emissions, P3DP is working on a 

renewable energy project in Malyn, which was 

successfully tendered during the first quarter of 

2014.  

 

P3DP is also supporting the Myrhorod Biofuel 

Municipal Heating project, being implemented by 

MDI/MADEM. The project will introduce use of 

alternative biofuels through a PPP for municipal 

heating in Myrhorod, a city of about 40,000 in the 

Poltava Region. Lessons learned from P3DP’s Malyn 

project are expected to be beneficial to the 
Myrhorod effort.   

  

The Malyn biofuel project is 

the first in Ukraine to convert 

a natural gas boiler to an 

alternative fuel one using the 

PPP model. If successful, the 

project will serve as a model 

for other Ukrainian cities for 

increasing energy 

independence using 

renewable fuel. 
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4.1. Malyn Municipal Heating with Renewable Energy 
 

 

BACKGROUND 

 

In Malyn, a town of 27,000 in Zhytomyr Region, city officials looked into converting heating 

systems of public buildings to use wood or straw pellets as an alternative, renewable biofuel. 

This was motivated in part by the risks of a gas cutoff and unpredictable gas prices. 

 

Straw is an agricultural by-product abundant in Ukraine. When compressed into pellets, it burns 

at a high temperature suitable for heating buildings. Furthermore, it does not contribute to 

greenhouse gas emissions, as the carbon released by burning equals the carbon absorbed by 

crops during the growing season.  However, numerous technical and legal issues had hindered 

Malyn from moving forward on a biofuel heating project. City leaders turned to P3DP for 

support needed to overcome barriers and identify and engage a private partner through a PPP. 

 

P3DP assisted the municipality in preparing the PPP feasibility study, the financial model, 

technical and legal reviews, and environmental impact assessment.  

 
ACTIVITY DURING THE REPORTING PERIOD 
 

This pilot PPP was tendered, signed and approved during the reporting period, making it the 

first PPP to be executed fully within the provisions of Ukraine’s 2010 PPP Law.  

 

The project was evaluated and approved by both the MOEDT’s PPP Unit and the Malyn City 

Executive Committee. In February 2014, the City Council of Malyn announced the PPP tender. 

Although only one bid was submitted, a thorough review indicated that it was technically 
feasible, conformed to legislative requirements, and would bring value to the community.  

 

The bid went through a final technical and financial review by the tender committee with P3DP 

support. In April 2014, the Malyn City Council formally approved the Tender Commission’s 

selection of a private partner, thereby authorizing the mayor to conclude a contract with the 

winning bidder, Energiya Tepla, a private Ukrainian operator. This makes the Malyn project the 

first project in Ukraine to convert a natural gas boiler to an alternative fuel one using the PPP 

model. If operations prove to be successful, the project will serve as a model for other 

Ukrainian cities for increasing energy independence using renewable fuel.  
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The PPP agreement was approved by the MOEDT on September 2, and signed on September 

19. P3DP submitted the Environmental Review Checklist to USAID for its review, addressing 

comments and recommendations of the Mission’s Environmental Officer. Installation of 

equipment is expected by early November, in time for the 2014-15 heating season.  

 

Municipalities, businesses, and regional governments have expressed strong interest in using the 

pilot as a model that can be replicated elsewhere in the country. P3DP will continue to monitor 

progress of the project and share information about the model during Year 5 at sectoral 

seminars in regions.   

RISKS AND MITIGATION 

 

Technical and political risks have largely been mitigated. The key remaining risk is that budget 

constraints could lead to the inability of the municipality to pay the private sector partner in a 

consistent and timely manner. To mitigate this risk, P3DP reviewed local budgets and 

determined that the city has the resources to pay for long-term service and provide advice and 

support to the project.  

EXPECTED PROJECT RESULTS  

 

P3DP’s studies show that using straw pellets as a substitute for natural gas is economically 

feasible and does not present health risks to the public. Furthermore, improved heating 

efficiency will enable Malyn to increase temperatures at its schools, which can reduce student 

absenteeism due to illness. Other expected benefits include: 

 

 The Project successfully tested Ukraine’s PPP procedure, implemented with P3DP support; 

 Municipal energy costs of heating impacted buildings should fall by at least 10 percent; 

 Over 1,600 students and teachers will benefit from warmer and more reliable heating; 

 Carbon emissions will be reduced by over 11,000 tons over the life of the project; 

 The feasibility of using straw pellets as a carbon-neutral renewable fuel source will be 

demonstrated in Ukraine; 

 Attraction of nearly $300,000 in new investments and creation of four new jobs; and 

 Ukraine’s energy independence will be strengthened by demonstrating a highly replicable 

model. 

 

SOLID WASTE MANAGEMENT 

 

The Government of Ukraine aims to reform its highly-inefficient solid waste management 

sector.  By involving the private sector through PPPs, government can reduce costs, increase 

recycling, introduce new technologies, improve management, and protect public health and the 

environment.  

 

P3DP has collaborated with the National Commission for Communal Services Regulation and 

the  Ministry of Regional Development, Housing and Communal Services to establish a rational, 
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clear, and consistent SWM tariff methodology for the disposal of waste at municipal landfills, an 

essential factor for successful public-private partnerships in the sector.   

 

A promising component of a comprehensive SWM strategy is generating power by harnessing 

harmful methane gas produced by landfills. This approach enhances not only produces energy, 

but reduces negative environmental impact and contributes to long-term maintenance and post-

closure activities on the landfill. P3DP is working with municipal governments in both Vinnytsia 

and Ivano-Frankisk to develop PPPs that harness biogas emissions as part of their 

comprehensive SWM systems. 

4.3. Vinnitsa SWM and Landfill Gas Utilization Project 

 

 

BACKGROUND  
 

Vinnytsia, a city of 370,000 located 260 km west of Kyiv, plans to generate electricity using 

landfill gas at an existing municipal landfill through a PPP. Earnings from the produced electricity 

will be used to re-cultivate and close down the landfill once its capacity expires and provide 

resources for post-closure care. This is important for addressing long-term environmental 

safety at closed landfills. In addition, the city will reduce its carbon emissions and need for 
power from more polluting sources. 

 
The project will require installation of new equipment at the existing municipal landfill to 

combine the current biogas flaring system with a newly-built electrical generation system.  

 

P3DP developed a financial model for the project to forecast potential proceeds of electricity 

sales at a higher “green tariff,” and identifying what maintenance, closure and post-closure 

measures the city can reasonably request from the private partner. P3DP also conducted legal 

and environmental assessments, prepared the feasibility study and tendering documents, and 

defined key provisions of the PPP agreement. P3DP also conducted study tours to demonstrate 

best practices of SWM in Hungary and Austria, which significantly improved the city’s 

understanding of PPPs. 

 

A Build-Own-Operate-Transfer (BOOT) PPP agreement structure was recommended for the 

project.  

ACTIVITY DURING THE REPORTING PERIOD 
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In October 2013, the Vinnitsa City Executive Committee approved the PPP Appraisal Opinion 

and submitted the PPP package to both the MOEDT’s PPP Unit and the Ministry of Finance. 

Over a two-month period, P3DP worked with the agencies by providing necessary information 

about the benefits of the project and relevant legal requirements and procedures. The project 

was approved by the Ministry of Finance in December 2013.  

 

MOEDT’s PPP Unit approved the project feasibility study submitted by P3DP, allowing the 

Vinnytsia City Council to proceed with developing the project.  In February 2014, the Vinnystia 

City Council voted in favor of the PPP, which enabled it to proceed with a competitive and 

transparent process for identifying a private partner.  

 

P3DP has been helping the Committee finalize the tender documents package, including the 

draft PPP agreement, tender instructions for bidders, and qualification criteria for evaluation of 

bids. These were submitted to the municipality for review and an environmental assessment is 

underway. 

 
The Municipal Working Group amended the tender package and is currently working to 

prepare official tender decisions by the City Council. The tender is expected in early Year 5. 

 

RISKS AND MITIGATION 

 
The main risks to this PPP include:  

 

 Volodymyr Groysman, who served as mayor of Vinnitsa at the start of the project, was 

appointed Deputy Prime Minister for Regional Policy. As a result, key political decision-

making in the city related to new investment projects may be slowed down.  

 Possible failure to obtain the higher “green tariff” rates, which increase incentives for 

private operators to participate. Failure to obtain the higher rates will lower the expected 
return on investment, and hence lower private sector interest; 

 A long approval process, creating exposure to unforeseen force majeure events; 

 A lower-than-expected supply of biogas at the landfill, which could decrease expected 

revenue from the PPP.   

 

To mitigate current risks, P3DP is taking the following actions: 

 

 Accelerating the PPP project to ensure that approvals, tender and physical construction are 

completed in a reasonable timeframe. This will enable the operator to apply for the higher 

green tariff; 

 Closely working with the public partner to ensure transparent bidding and provide support 

in gaining approvals at the national and local level on behalf of the winning bidder; 

 Proposal to design the PPP contract with compensation mechanisms that obligate the public 
partner to cover specific costs should the private operator fail to collect and extract 

sufficient amount of biogas from the landfill.   
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EXPECTED RESULTS 

 

 The project will reduce the need for power from more polluting sources, resulting in 
reduced gas emissions equaling 20,000 tons of carbon dioxide annually by utilizing methane, 

which is many times more hazardous than carbon dioxide; 

 380,000 citizens will benefit from better landfill maintenance and a healthier environment 

at and near the landfill; 

 Investments of up to $3 million are expected, with six new jobs created. The state will 
benefit from UAH 60 million in taxes during the life of the project; 

 The private partner will assume responsibility of the existing landfill, freeing the city to 

build a new one; 

 When successful, the project will provide a roadmap for replication elsewhere in Ukraine.  

 

4.4.  Ivano-Frankivsk SWM Landfill Gas Treatment and Electricity Production 
Project 

 

BACKGROUND 

 

In 2013, a market operator determined that a landfill in Ivano-Frankivsk, a city of 220,000 in 

western Ukraine, generates sufficient gas for generating electricity.  Discussions between P3DP, 

the Mayor and Governor led to development of a pilot PPP project. A private operator will be 

responsible for designing, financing, building and operating an electrical generation facility for a 

fixed term sufficient for extracting all produced biogas, estimated to be about 15 years after 

closure of the landfill. 
 

P3DP prepared the PPP Concept Paper and began work on the feasibility study. The paper 

outlines the general structure of the project and provides technical and financial assumptions 

for the future facilities related to biogas treatment and electricity production. P3DP 

recommended a Build-Own-Operate-Transfer (BOOT) PPP for the project.  

 
ACTIVITY DURING THE REPORTING PERIOD 

 
The PPP Pilot Project in Ivano-Frankivsk was delayed by the political crisis, which impacted both 

the municipality and the Ivano-Frankivsk regional administration. However, on March 20, 2014, 

the Executive Committee of Ivano-Frankivsk approved a decision to begin preparation of the 

Pilot PPP Project with P3DP support. P3DP began work on the feasibility study, and a draft was 
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completed in August. The financial and legal options of the facility and landfill re-cultivation 

were analyzed.  

 

In June, the municipality committed 100,000 UAH to contract the engineering firm that will 

prepare technical documents and terms of construction of the grid. The cost, technical, and 

environmental requirements for connecting the PPP’s power generation facility to the 

electricity grid were also determined. 

 

Electricity generated by the project will be eligible for application of the higher “green tariff” 

rates, making alternative energy projects more attractive to private investors. 

 

RISKS AND MITIGATION 
 

The risks that this pilot PPP faces include the following: 

 

 Political conflicts at both the regional and municipal level in Ivano-Frankivsk,  compounded 
by national security issues, may delay project implementation;  

 Failure by the public partner to construct the electricity grid from the landfill to electric 

utility on a timely basis. 

 

To mitigate these risks, P3DP is taking the following actions:  

 
 P3DP maintains close contact with two key stakeholders: the Ivano-Frankivsk municipality 

and the Ivano-Frankivsk Regional State Administration to facilitate progress on the project; 

 P3DP is closely monitoring the political situation in Ivano-Frankivsk and provision of 

relevant technical and legal information to stakeholders. 

EXPECTED RESULTS 

 

 220,000 citizens will benefit from greater environmental safety; 

 Investments of up to $3 million are expected, with six new jobs created; 

 Generation of electricity using landfill gas will reduce the need for coal-powered electricity, 

reducing carbon emissions by over 450,000 metric tons of CO2 equivalent. 

 
 

PARKS & RECREATION 

 

Municipal governments in Ukraine typically do not have funds or management capacity maintain 

and operate sports and recreation facilities, including public parks with green areas. As a result, 

facilities in many public recreation areas are falling into disrepair. By bringing in the private 

sector through PPPs, local governments can obtain both financing and operational expertise 

necessary so that the public can enjoy parks, sports facilities, and other recreational areas.  

 

P3DP has supported two pilot PPP projects to demonstrate how this can be done. 
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4.5. Kyiv Summer Sports and Recreation Facility 
 

 

BACKGROUND 

 

In 2013, the Kyiv City State Administration (KCSA) requested P3DP’s assistance with a PPP 

project to create a sports and recreation zone at Dolobetsky Island, located in Kyiv in the 

Dnipro River. An area of 10.5 hectares was to be made available to a private investor to 

construct several playgrounds and mobile stadiums – light construction without fixed 

foundations – while maintaining existing facilities, such as a first aid medical facility, trading 

pavilion, and several administrative buildings.  

 

Although Kyiv has a mechanism for working with private companies on municipal-owned 

facilities, it needed a structure suitable for a more complex, long-term transaction that allocates 

risks and requires capital investments for new facilities. Furthermore, the island is an 

environmentally sensitive territory and public opinion against its improper development is 

passionate. 

 

Following P3DP’s review of the project feasibility study conducted by the KCSA, the Economics 

and Investments Department requested P3DP to assist with the tender and PPP contract 

preparation and conduct stakeholder communication activities to inform stakeholders about 

project benefits. P3DP commented on the draft contract and provided recommendations on 

the tender package. P3DP also provided strategic communications advice to inform the public 

about the project.  
 

P3DP recommended a Build-Own-Operate PPP contract. The project went to tender in July 

2013 and a winner was selected. The contract was signed with the Kyiv-based firm Misto 

Sportu Ltd. 

 
ACTIVITY DURING THE REPORTING PERIOD 

 

P3DP submitted data for the Environmental Review for the project. The project meets national 

environmental impact guidelines, as well as improves facilities and protects green areas in and 

around the park.  P3DP reviewed the site of the Kyiv Recreational Facility PPP with 

international expert Chris Shugart in May 2014. The selected private partner constructed 

sports facilities and is maintaining green areas. General improvements, including walkways, were 

co-financed by the operator and the city. P3DP will continue to monitor progress of 

implementation and performance. 
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RISKS AND MITIGATION 

 

During development, the project carried the following risks: 

 

 Low public opinion of the project, which is located in a popular summer leisure area. The 
public was also opposed to existing kiosks, which were selling alcoholic beverages without 

necessary permits and contributing to an unsafe environment; 

 Low occupancy of facilities due to overall slow economy and unrest; 

 Unexpected requirements from the new mayor’s administration. 
 

P3DP successfully mitigated these risks as follows: 

 

 P3DP successfully demonstrated that the project required long-term operations of the 

facilities rather than installation alone, and that this could be achieved by including PPP 

components into tender and contract; 

 With P3DP support and guidance, Kyiv municipality was able to develop the project in a 
timely manner and take it to tender. P3DP’s efforts increase the interest of the Head of 

Kyiv’s municipal administration in successfully implementing this type of project;   

 P3DP provided strategic stakeholder communications support to the Kyiv’s municipal 

administration to increase awareness of PPPs and highlight project benefits for the public’s 

health and leisure. This effort was well-received by the public. 

RESULTS 

 

 Citizens of Kyiv have access to an improved, clean public beach, safe access to the Dnipro 

river, quality facilities for beach soccer, football and other sports on Dolobetsky island; 

 Total investments are expected to reach $4.5 million. Five new jobs have been created, with 
up to 10 more expected.  

 Illegal bars and construction that can harm the environment have been dismantled; 

 Most facilities are available free of charge to the public. 

4.6. Simferopol Urban Park Renewal PPP 
 

The Simferopol Urban Park Renewal PPP has been placed on hold indefinitely because of the 

Russian occupation of Crimea. This occurred weeks before the project was to be tendered.  
There are, however, valuable lessons that can be extracted from this project that can be applied 

to park renewal PPPs in the future. It is therefore valuable to examine the achievements of this 

PPP. 

BACKGROUND 

 

Simferopol’s Gagarin Park, located in the center of the city, has been poorly maintained and has 
few facilities. The city had been working with P3DP and regional officials to develop a PPP 

model to attract a private operator to manage both commercial and green areas of the park, 

thereby creating an environmentally and commercially sustainable recreational space.  
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The Simferopol PPP Pilot made solid progress in moving towards the PPP tender stage. The 

feasibility study, environmental assessment and public opinion survey were completed.  

 

Some key project achievements included: 

 

 Legislative: clarifying ownership of park assets and transferring them to the city; 

 Land issues: identifying the best possible legal structure so that the municipality spends the 

least time for land audit procedures and land allocation.   

 Financial:  constructing a financial model specifying all objects to be constructed, costs of 

construction and operation through the period of the contract. The model was tested with 

interested operators, which demonstrated that the project was realistic and achievable. 

 Strategic communications: conducting an on-site survey to gauge public opinion, identify 

concerns, and determine what services were desired by the public.  

 

ACTIVITY DURING THE REPORTING PERIOD  
 

The Simferopol City Executive Committee approved the PPP Appraisal Opinion and submitted 

the PPP package for consideration to the Ministry of Finance of Ukraine and the PPP Unit. In 

February 2014, the MOEDT’s PPP Unit approved the project. This gave the Simferopol City 

Council a green light to proceed towards tender.  

 

P3DP was in the process of assisting the city in preparing the tender documents when the 

Russian Federation occupied the peninsula. In spite of the occupation, Simferopol officials 

continued to seek P3DP support. However, because Crimea is likely to remain under Russian 

occupation for the duration of the P3DP program, support to this pilot PPP was cancelled in 

March 2014. 

 

 

URBAN TRANSPORTATION 

 

With steady increases in the number of cars per capita and poor urban planning, driving in 

Ukrainian cities has become increasingly difficult, contributing to congestion, increased 

pollution, and reduced quality of life for Ukrainian citizens. Existing transportation infrastructure 

is insufficient. 

 

P3DP is addressing this challenge in Lviv with a pilot PPP to build a parking facility to reduce 

congestion in the city center. Many municipal leaders from other cities have expressed interest 

in the project to serve as a “roadmap” as they look for ways to address traffic and parking 
issues in their respective cities.   
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4.7. Lviv Parking Management 

BACKGROUND 

 

The lack of parking spaces in central Lviv has led to serious traffic problems that are difficult for 

drivers and pedestrians alike. P3DP is supporting the Lviv city government in developing 

Ukraine’s first parking management PPP for a multi-level underground garage. This requires 

revisions to parking legislation, better enforcement of parking regulations, and identifying a 

private sector partner to finance, build and operate the facility. 

 

P3DP worked with the transportation department and the city’s Investment Department to 

implement the project through a PPP mechanism.  

 

P3DP recommended a Design-Build-Finance-Operate (DBFO) PPP structure for this project, 

and is considering a concession. 

ACTIVITY DURING THE REPORTING PERIOD 

 

P3DP completed a cost and engineering design report and provided a tentative design for the 

facility in June 2014. P3DP updated the financial model to learn which financial scenarios can be 

applied, which expected tariffs level would be feasible, and the recommended project duration.   

P3DP provided assistance in determining an acceptable level of tariffs and how they should be 

regulated. 

 
P3DP also prepared a market sounding note that can be used in communications with potential 

bidders in order to evaluate market potential of the PPP. The city will assess bidder interest 

using this and other P3DP materials in the coming months.  

 
A positive development that will impact the project was the passage of new laws that impose 

fines for nonpayment of parking fees and allow towing of improperly parked cars. These will 

encourage use of parking facilities and make the project more economically viable. 

RISKS AND MITIGATION 

 

Lviv parking PPP, being among the most challenging in P3DP’s portfolio, possessed a number of 
risks:  

 

 The city of Lviv has complex geological and historical underground structures with 

numerous historical items located underneath the city center; 
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 The city may be unable to implement parking policies. Drivers may therefore seek free 

parking spaces on the street, leaving the underground garage without revenue;  

 Required changes to legislation may be delayed or not take place, such as modifications to 
the Administrative Code and other laws; 

 The private operator may fail to collect enough revenue to cover its costs; 

 The project may encounter opposition from the general public or specific NGOs.   
 

P3DP mitigated these risks as follows:  

 

 Engineering consultants were hired to assess project technical viability. While P3DP was 

preparing the initial Concept Paper, city architects were consulted to minimize chances that 

shortlisted locations would contain historical objects or underground water flows;  

 P3DP monitored the results of the Lviv Municipality’s adoption of local resolutions 
implementing first steps in parking policies, such as collecting fees from users and disabling 

illegal parking sites. These were successful, suggesting that it will be possible to enforce 

parking regulations in the future;  

 P3DP has monitored legislative changes in urban parking by certain municipalities and 

ministries. These suggest that required changes are feasible;  

 P3DP recommended that the PPP agreement include compensation mechanisms that 
obligate the public partner to provide payments should the private partner not collect 

enough revenue as a result of poor parking law enforcement practices or inability to 

prohibit parking in the surrounding area. It should also include subsidy and profit sharing 

mechanisms;  

 Due in part to reallocation of P3DP resources, only limited assistance to develop this 

project is currently planned.  P3DP will provide guidance and support in future stakeholder 

communication efforts to identify concerns of groups and highlight potential benefits of the 

project; and a preliminary environmental checklist will also be completed to highlight issues 

that need to be addressed by the city prior to moving ahead with the project. 

EXPECTED RESULTS 

 

 The project may attract up to $20 million in private sector investment with ten new jobs 
created, depending on the size of the garage; 

 Illegal parking will be eliminated in a radius of 200 meters from the facility;  

 Traffic congestion will improve in the city center business environment while adding to 
pedestrian areas;  

 On-ground parking for 200 bicycles will be created; 

 Lviv’s pilot method for controlling off-street parking while providing for-pay parking may be 

adopted by other Ukrainian cities. Many cities have expressed interest in learning from 

Lviv’s efforts to develop the pilot, even if it does not complete tendering.  
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EDUCATION 

  

Since the late 1990s, schools in Ukraine have suffered from a rapid decline in population, a lack 

of funds, and low disposable incomes. Private sector participation in the education sector has 

the potential to help government find the resources to improve the educational system. 

 
Education PPPs can help governments obtain the resources necessary for modernizing, 

operating, maintaining and managing educational facilities in partnership with the private sector, 

which enables school leadership to focus on the content and quality of education. 

 

4.8. Kyiv Maintenance of Educational Facilities PPP  

 

 

BACKGROUND 

 

The Kyiv Education PPP demonstrates how thorough due diligence during the design stage of a 

PPP can identify issues in a timely manner, thereby enabling government to restructure the 

transaction in a more viable manner. City officials initially sought a PPP in which a private 

operator would build or renovate a kindergarten that charges fees and manage it.   Working 

with city authorities, P3DP completed business and financial models, market testing meetings, 

and legal reviews.   

 

P3DP’s finding showed that a subsidy would be necessary for the project to be attractive to 

private investors. They also revealed that under existing legislation, the transaction process 

would be lengthy and cumbersome. P3DP and the City concluded that a new approach would 

be necessary. 

ACTIVITY DURING THE REPORTING PERIOD 

 
During Year 4, P3DP and the Kyiv City State Administration (KCSA) revised the PPP concept 

to contract out maintenance and operations of educational facilities in Kyiv’s Podil district of 

Kyiv to a private sector operator. The operator is to provide utility, maintenance and adjacent 

services to all education facilities on a long-term basis. 

 
P3DP and the KCSA agreed on a number of key points related to the project, including the 

general approach, implementation schedule, and approval authority of various municipal 

departments. The Kyiv Department of Education will be the contracting authority.  
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P3DP’s legal expert completed the analysis and initial draft of the legal concept for the project. 

The optimal type of contract and other legal arrangements between the private operator and 

municipal partner were determined. The legal concept was submitted to the city for review. 

 
Significant work on the draft financial model was prepared drawing from financial data from 78 

education facilities.  The data included payments for utilities, maintenance services and all 

adjacent services with breakdowns for different education facilities.  

 

Political changes had an impact on the process. In 2014, Kyiv elected a new mayor following the 

ouster of the Yanukovich government and city departments were occupied with administrative 
change issues. Initially, the PPP pilot was not a priority and progress at the municipal level was 

delayed.  

 

However, P3DP submitted financial and business model to the newly-appointed head of KCSA, 

Mr. Bondarenko. For the pilot to succeed, it needs political support from the new mayor and 

newly-appointed officials in the Economic and Education Departments. The City has 

acknowledged that budgets are severely constrained and that private sector resources are being 

viewed as an essential tool in many public service areas, including education. 

RISKS AND MITIGATION 

 

Several factors create risks that could delay the project: 

 

 The change in Ukraine’s government, KCSA staff changes, and appointment of the newly-

elected mayor may continue to delay the project. 

 Ukrainian legislation contains numerous provisions that are not optimal for the project, for 
example, budget legislation that limits long-term contracts with private sector operators.  

  

P3DP is mitigating these risks by:  

 

 Maintaining regular contact with key decision makers in the City government to educate 

them on PPPs and the project; 

 Ensuring that the recommended legal structure for the PPP conforms to state procurement 
and communal services legislation. The legal model recommends creation of a KCSA 

budgetary program to ensure long-term financing of facility maintenance; 

 Proposing services under the PPP that are fully covered in the city budget. At the same 

time, P3DP, under Objective 1, is continuing efforts to modify the budget code to enable 

long-term contracts with private operators.   

EXPECTED RESULTS 

 

 The project will have powerful demonstration effects for the use of PPPs in the educational 

sector and other areas where the municipality manages assets, with good prospects for 

replication elsewhere in Ukraine; 

 Legislative issues affecting education PPPs will be identified as a result of this pilot; 
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 Educational facilities will be more effectively managed, with maintenance and operations 

conducted by private operators with the necessary skills and expertise. 

 

HEALTHCARE 

  

The state-run healthcare system in Ukraine, which guarantees free healthcare to all citizens, 

faces serious constraints at every level. Funding, facilities, equipment and supplies are 
inadequate. Doctors are poorly paid and do not have access to modern equipment. Healthcare 

management is inefficient and encourages corrupt practices.  The Ukrainian healthcare system 

provides poor service and creates a heavy financial burden to the state. Patients also suffer 

because they have to pay doctors unofficially and buy their own medicine. 

 

Private sector funding, expertise and technology mobilized through public-private partnerships 

can help address these issues and improve the overall quality of medical services.  

4.9. Zaporizhia Healthcare PPP 

 

 

BACKGROUND 

 

P3DP is working with the municipal government of Zaporizhya to create Ukraine’s first 

healthcare PPP. The project envisages sharing hospital space with a private partner that will 

renovate facilities, procure modern equipment, and introduce new surgical techniques. The 

project is expected to attract $2 million over the 25-year life of the project. If successful, the 

project has the potential to be replicated elsewhere in Ukraine. The hospital’s legal status will 

remain unchanged and will not affect the free services it provides. 

 
P3DP is playing a central role in this project. In close collaboration with the city, P3DP designed 

and structured a PPP project that will deliver significant benefits to citizens without imposing 

additional costs to the city.   

 

Sections of the hospital will be rehabilitated and will obtain new equipment. The amount and 

quality of medical services in the hospital will increase, taxes and other financial benefits will 

accrue to local and state budgets, and most importantly, patients will benefit from a wider 

variety of treatments.   

 

Project 

Identification 
Concept 

Paper 
Feasibility 

Study 
MOEDT 

Approval Tender Award 
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P3DP recommended a Lease-Rent-Operate-Transfer (LROT) structure for this project. It 

prepared the feasibility study, including the legal review, business model and financial plan. It 

also increased the capacity of municipal representatives on PPP issues through conferences and 

training.  

 

ACTIVITY DURING THE REPORTING PERIOD 

 

During this reporting period, P3DP prepared and submitted the Appraisal Opinion and full PPP 

package to the Zaporizhya City Executive Committee, including the feasibility study, legal 

review, business model, and financial model.  

 
The project experienced some delays because of the political crisis, which led to protests and a 

partial work stoppage of the City Council and Zaporizhya Regional Administration.  Changes in 

regional and municipal leadership, as well as local political struggles, further slowed down the 

process. Reforms to the healthcare administrative system, which shifted responsibility for the 

hospital, including its budget, to the Zaporizhya Regional Administration, also caused some 

delay. These changes introduced new decision makers and broadened and increased the need 

for effective stakeholder communication. 

 
In response to administrative changes in Zaporizhia’s healthcare administration, P3DP 

conducted a review of the benefits of the envisioned PPP with both the City Council and 

Regional State Administration to highlight the benefits the project will bring to the community, 

recommended a legal structure that defends the public interest, clarify project 

accomplishments, and identified actions necessary for its successful development.   

 

Unfortunately, the champion of this project, Deputy Mayor Yuriy Kaptyukh, passed away 

unexpectedly. This, as well as local political issues, has delayed final approval by the City 

Executive Committee. Upon approval, the project package will be submitted to the PPP Unit of 

the MOEDT and the Ministry of Finance.  

 

Zaporizhia region possesses high potential for economic growth but is currently experiencing 

sporadic incidents of unrest and conflict. After months of political instability, P3DP discussed 

the project with the newly-appointed Deputy Mayor Kuzmin in August 2014, who stated that 

he will champion the city’s healthcare PPP project. Later that month, the City Executive Council 

began evaluating the Feasibility Study. Once it reaches consensus, it will submit the Appraisal 

Opinion to the MOEDT’s PPP unit for review.  

 

RISKS AND MITIGATION 

 

The Zaporizhya healthcare PPP Project bears the following risks: 

 

 Local political conflicts, as well as frequent change in local leadership, may continue longer 
than expected, which may result in further delays to the project;  
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 State medical reform is moving extremely slowly, which may jeopardize the project. Funding 

of hospitals may be transferred from municipality to regional budget and responsibility; 

 The public may not understand the introduced fee-based services.  
 

P3DP is mitigating these risks as follows:  

 

 P3DP met with both the Mayor and representatives of the Governor of Zaporizhya to 

provide reassurance that the project is well-structured and employs a model that conforms 

to Ukrainian law, verified by P3DP’s legal consultants;  

 P3DP continues to monitor progress on state medical reform and prepared a legal opinion 
regarding the impact of the reform on the project;  

 P3DP has conducted numerous meetings with project stakeholders, hospital staff and future 

patients and is ready to organize additional stakeholder events and communication 

programs to address their concerns.   

EXPECTED RESULTS 

 

 This will be the first healthcare PPP in Ukraine, opening the door for greater private sector 
participation in the sector; 

 Up to $2 million in private investment may be mobilized, creating 50 new jobs; 

 Citizens of Zaporizhya will benefit from new and higher quality existing healthcare services; 

 Tax revenues could bring UAH 100 million to the city and national government over the life 

of the project. 

 

ENERGY EFFICIENCY 

 

Energy efficiency is a state priority of the Government of Ukraine and is an important part of its 

efforts to become energy-independent. This is especially critical at a time when Russia, its main 

energy supplier, has cut off supply of natural gas.  

 

Ukraine spends more hydrocarbons to produce $1 of GDP than any other European state.  

Energy generation is expensive, utilization inefficient, and priced inappropriately to consumers.  

P3DP worked on one energy efficiency project in Dnipropetrovsk, now on hold pending 

legislative and tariff reform. Until these reforms are carried out, the project will not be 

economically viable or attractive to the private sector.  

 

P3DP is working on tariff and energy savings contract related issues under Objective 1 as a 

result of its work on this pilot. 
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4.10. Dnipropetrovsk Street Lighting 

BACKGROUND 

 

Dnipropetrovsk is Ukraine’s third-largest city and a center for business and industry. Its 

administration expressed interest in introducing a pilot energy-efficient street lighting system 

and requested P3DP’s support in preparing a pilot PPP to implement it. 

 

P3DP prepared a Concept Paper that included two financing and contracting scenarios, drafted 

legal, business and technical reviews, and proposed a legal structure. P3DP also approached ten 

market operators to help determine the type of PPP agreement provisions, restrictions and 

compensation parameters needed to attract private sector interest in the project. 

ACTIVITY DURING THE REPORTING PERIOD 

 

P3DP’s assessment led to the conclusion that a successful PPP in this sector would be unlikely 

to succeed under Ukraine’s current legislation, tariff policies, and business environment. The 

energy-efficiency market is undeveloped, there are few existing operators, and electricity tariffs 

are too low to interest private operators. While the concept is sound, national and local 

legislation needs to be amended and energy tariffs increased before the project model is 

bankable and economically viable.   

 

P3DP has placed this project on hold until these constraints can be effectively mitigated.  

RISKS AND MITIGATION 

 

This pilot PPP brought a number of legislative issues to light which hinder PPPs in this sector. 

P3DP is addressing them under Objective 1, and the project may be revisited after key reforms 

are enacted. The primary issues include: 

 
 Existing legislation prevents the city from making long-term budget commitments. For the 

project to be attractive, a period of at least two or three years is necessary. 

 An opaque and inconsistent tariff calculation methodology must be improved.  

POTENTIAL BENEFITS 

 

If the above-mentioned risks are successfully mitigated, P3DP’s analysis suggests Ukrainian cities 

implementing energy-efficiency street light project similar to this pilot may enjoy the following 

benefits: 

 Significant reduction in energy consumption and costs, attraction of private sector financing, 
and creation of jobs; 

 Higher lighting quality; 

 Transfer of financing and technical risks to a private partner; 

 Up to $1 million mobilized in private investments; 

 Kyiv is planning to take a loan from EBRD on a similar project, and could benefit from 

P3DP’s experience. 
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4.11. Objective 4 Plans for Year 5 
 

 Malyn Biofuel:  P3DP will participate in the opening event, by which time heat will already be 

provided to schools. The Program will provide ongoing support and monitoring. It will also 

prepare materials to simplify replication of the project in other cities and share them with 
the PPP Unit.  

 Vinnitsa SWM Landfill Gas: P3DP will support the tendering process to ensure it is held in a 

transparent manner after the City Executive Committee decision PPP Unit Approval. Some 

prospective legislation increasing the “green tariff” for energy generated from biogas by up 

to three times may be adopted, which will make these projects even more attractive. Some 

cities might wait for the legislation to pass before calling tenders on their landfills. 

 Ivano-Frankivsk SWM Landfill Gas: The feasibility and legal due diligence will be completed and 

presented to the city and key stakeholders. The city will start active discussion of the 

project with stakeholders. P3DP will start working on PPP appraisal opinion for the City 

Executive Committee’s decision. It will also conduct broad awareness raising activities and 

hold several market sounding events. 

 Lviv Parking: P3DP will provide guidance and limited support related to stakeholder 

communications and preliminary environmental assessment to identify issues. 

 Kyiv Educational Facilities Maintenance: The project will be presented to the new mayor’s 
administrative team, and expects to get a clear go or no-go decision. 

 Zaporizhya Healthcare: P3DP will work with the newly-appointed deputy mayor to ensure 

that the City Executive Committee prepares and adopts the decision to approve the project 

and submit it to the PPP Unit.   

 Kyiv Summer Sports: P3DP will monitor progress of the project, with multiple site visits. 

 Simferopol Park: P3DP suspended technical assistance activities due to the occupation of 
Crimea by the Russian Federation.  

 Dnipropetrovsk Street Lighting: Project on hold pending legislative revisions. 
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As Winter Begins, P3DP Contributes to Ukraine’s First Biofuel Heating PPP 

Ukrainian town uses renewable energy PPP to keep schoolchildren warm in winter 

For decades, Ukraine has been dependent on natural gas imports from Russia for heating. But 
reliable gas supplies have been threatened by ongoing price disputes and an armed conflict 
between Ukraine and Russia.  
 

In Malyn, a town of 27,000 in Ukraine’s Zhytomyr Region, city officials looked into using wooden 
or straw pellets as an alternative, renewable biofuel. Straw, an agricultural by-product abundant 
in Ukraine, burns at a high temperature when compressed into pellets and can be used as a 
substitute for gas. Furthermore, it doesn’t contribute to greenhouse gas emissions, as the carbon 
released by burning equals the carbon absorbed by crops during the growing season. The city 
asked P3DP for support in a PPP transaction in which a private-sector operator would build and 
manage a biofuel heating system for schools. 
 
P3DP’s studies showed that using straw or wooden pellets as a substitute for natural gas is 
economically feasible and does not present health risks to the public. Furthermore, improved 
efficiency will enable Malyn to increase temperatures at its schools, which is expected to reduce 
absenteeism due to illness.  
 
In February 2014, the City Council of Malyn announced the PPP tender. In April, the Council 
formally approved the Tender Commission’s selection of a private partner, thereby authorizing 
the mayor to conclude a contract with the winning bidder. This made the Malyn project the first 
city in Ukraine to convert a natural gas boiler to an alternative fuel one through a PPP. The 
project will serve as a model for other Ukrainian cities for using renewable fuel in place of 
imported natural gas. 
 
The PPP agreement was signed in September 2014. Installation of equipment has begun and will 
be completed in time for the 2014-15 heating season. Expected benefits include: 
 

 Municipal energy cost reductions of at least ten percent; 

 Over 1,600 students and teachers to benefit from warmer and more reliable heating; 

 Carbon emissions to be reduced by over 11,000 tons over the life of the project; 

 Demonstration of the feasibility of using pellets as a carbon-neutral renewable fuel source 
in Ukraine; 

 Attraction of up to $300,000 in new investments; and 

 Greater energy independence for Ukraine. 
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P3DP Coordination with USAID and Other International Donors  
 

 

P3DP’s knowledge and experience in 

developing PPPs in Ukraine have made it a 

valuable partner on PPP-related issues. 

During Year 4, P3DP reached out to and 

was approached by numerous organizations 

to collaborate on PPP-related issues, 

including policy, legislation, and investment 

projects. Recent examples include: 

 
 P3DP worked with IFC, the private 

sector arm of the World Bank Group, 

to provide support on the legislative 

review of the road concession laws 

related to a multi-year, multi-million 

dollar transportation project; 

 P3DP and the American Chamber of 

Commerce established the PPP & 

Infrastructure Support Center (PIEC), 

providing a platform to promote 

dialogue for investors, lending 

institutions, NGOs and other private 

sector operators in influencing 

government policies and facilitating PPP 

project development.

 

By collaborating with government and 

integrating our efforts with the private 

sector, NGOs and other development 

institutions, we expect to leave a lasting and 

positive mark on Ukraine. 

 
The following table describes some of  

P3DP’s collaborative relationships with 

other USAID-funded and international 

organizations: 

  

After four years of developing PPPs in Ukraine using a collaborative approach, P3DP has become 

a valuable partner to IFC, the World Bank, the European Union, and other international 

institutions seeking a role for the private sector in their own projects. P3DP’s ongoing work with 

the Ministry of Economic Development and Trade has developed competence in PPP policy and 

legislative issues. Collaboration with donors and projects allows P3DP to leverage its experience 

with that of other developmental institutions to maximize the impact of assistance.   
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UNITED STATES AGENCY FOR INTERNATIONAL DEVELOPMENT  

AgroInvest 

P3DP cooperated with USAID AgroInvest and USAID Water for Crimean Agri 

Sector projects in supporting the development of PPPs in the agriculture sector. They 

presented at a joint conference PPPs in Agriculture in December 2013. 

Commercial law 

Center (CLC) 

CLC partners with P3DP on developing legislation to enhance the regulatory 

environment for PPPs in Ukraine. In the last year, cooperation between P3DP and 

CLC included participation and coordination in the Parliament PPP Working Group, 

development of the national PPP policy, adopted by the CMU on August 14, 2013, 

and the drafting of the Law on PPP Strategy and amendments to the current PPP Law. 

DIALOGUE 

P3DP led a Public-Private Partnership seminar at the IX Ukrainian Municipal Forum, 

organized jointly by the DIALOGUE project and the MLED in June 2013. The seminar 

provided an overview of private sector experience in sectors where P3DP is 

developing its pilot PPP projects, such as energy efficiency, renewable energy, landfill 

biogas extraction, and healthcare. Discussion focused on opportunities and benefits of 

involving private companies in delivering infrastructure and public services through 

PPPs.  

Local Alternative 

Energy Solutions in 

Myrhorod Project 

(LAESM) 

LAESM is cooperating with P3DP on developing PPP mechanisms in energy efficiency 

and on using alternate fuel sources to heat public buildings. P3DP and LAESM are 

preparing an MoU to provide guidance to the collaborative efforts.  

Municipal Finance 

Strengthening 

Initiative (MSFI) 

MSFI’s role is critical for P3DP’s activities in light of current budget legislation 

constraints. P3DP provided input to MSFI legislation development activities, such as 

Budget Code and other legislative amendments regarding long-term budget 

obligations. P3DP advocated for MSFI’s recommendations in its discussions with local 

governments. 

Municipal Heating 

Reform (MHR) 

P3DP and MHR’s collaboration included a review of the regulatory and legislative 

framework supporting municipal PPP projects, participation in key working groups on 

communal sector reforms, and direct collaboration with PPP projects such as 

Dnepropetrovsk PPP Street Lighting. 

Myrhorod Biofuel 

Municipal Heating 

project 

(MDI/MADEM) 

P3DP is supporting the Myrhorod Biofuel Municipal Heating project, being 

implemented by the MDI/MADEM. The project will introduce use of alternative 

biofuels through a PPP for municipal heating in Myrhorod, a city of about 40,000 in 

the Poltava Region. Lessons learned from P3DP’s Malyn project are expected to be 

beneficial to the Myrhorod effort.   

Partnership for 

Cleaner Energy 

Project 

P3DP is cooperating with the USAID Partnership for Cleaner Energy Project, 

implemented by the East Europe Foundation, on global climate change by sharing its 

experience in implementing clean energy solutions through PPP mechanisms. 

CANADIAN DEPARTMENT OF FOREIGN AFFAIRS AND INTERNATIONAL TRADE (DFAIT) 

Ukraine Municipal 

Local Economic 

Development  (MLED) 

MLED and P3DP worked together in cooperation with a private company, DTEC, on 

solid waste management in Pavlograd. P3DP will provide its transaction support for 

this complex project. In addition, both projects participated in public events on 

critical economic, financial, and social issues.    

http://www.mdi.org.ua/468
http://www.mdi.org.ua/468
http://www.mdi.org.ua/468
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DEUTSCHE GESELLSCHAFT FÜR INTERNATIONALE ZUSAMMENARBEIT (GIZ) GMBH 

Energy Efficiency in 

Buildings 

The GIZ project provided information and consultations regarding the legal 

framework for potential PPPs in public building management and energy efficiency. 

This information was used for Malyn PPP project development (heating, energy 

efficiency and alternative fuel) and may be applicable to similar projects in the future. 

SWISS COOPERATION OFFICE UKRAINE 

Swiss-Ukrainian 

Decentralization 

Support Project 

(DESPRO) 

P3DP supported DESPRO through consultations in solid waste management and on 

improving local governance and the municipal environment. 

INTERNATIONAL FINANCIAL INSTITUTIONS 

European Bank for 

Reconstruction and 

Development (EBRD) 

EBRD provides consultation on PPP pilot project development especially in the sector 

of energy efficiency, and municipal infrastructure. 

International Bank for 

Reconstruction and 

Development/ The 

World Bank Group 

(IBRD) 

IBRD has been active in promoting PPPs since 2006, but these activities were limited 

to road construction and preparations for the Euro 2012 Soccer Competition. At 

present, IBRD is working on the preparation of the Second Urban Infrastructure 

Project. IBRD plans to promote PPPs as a tool for some components of the project. 

P3DP provides significant input to this activity with PPP-related consultations, 

information exchange and legislation development, for example, in the methodology 

for setting tariffs in solid waste management. 

International Financial 

Corporation (IFC)   

IFC provides advice on developing PPP projects, best practices and transaction 

support. P3DP and IFC cooperated on providing support to the GOU regarding Kyiv 

Ring Road Construction Project. 
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Program Administration 

Staff Changes 

During the reporting period, Nellie Makary, 
the Manager of P3DP’s Government of 

Ukraine Development Support, resigned to 

pursue other opportunities. Given the major 

changes in the Ukrainian government due to 

the Maidan protests and establishment of 

new leadership, P3DP decided to delay 

staffing decisions related to this function. 

In August 2014, Oleksandra Chala was 
promoted to serve as the Coordinator for 

assistance activities supporting the 

Government of Ukraine.   

No other staff changes occurred during the 

reporting period.

Specialized Expertise 

Specialized Expertise 
 

In order to maximize Program flexibility 

across numerous sectors during a time of 

significant political, economic and social 

changes, P3DP procured specialized 

expertise through local and international 

consultants throughout Year 4 in the area of 

legal and regulatory reform, investment 

project development, and capacity building. 

A list of consultants engaged can be found in 

Annex 3. 

Program Accreditation 
 

P3DP has received an updated accreditation 

card due to the changes that occurred in 

FHI360 RESPOND project and made 

necessary amendments to P3DP banking 

procedures. 

 

  

P3DP recognizes the importance of a well-functioning administrative support system that enables 

program staff and experts to get the job done. Effective hiring and staff development is a priority 

for P3DP to ensure that its finance, compliance, procurement, logistics, human resources and 

other administrative functions help the program meet its objectives. Program administration also 

ensures that P3DP complies with both USAID and Ukrainian regulations. 



 
USAID Public Private Partnership Development Program (P3DP) in Ukraine    64 
Y4 Annual Report 
 

Annexes 
 

 
Annex 1: P3DP Y4Q4 Performance Monitoring Report 

 

Annex 2:    P3DP Recommendations on the Legislative and Institutional Framework for PPPs 

 

Annex 3:    Listing of P3DP PPP Experts, Legal and Technical Consultants, and Other Support 
 

Annex 4:    Guidelines Note #1  - Unsolicited bids and single bidders 

 

Annex 5:    Guidelines Note #2  - Fiscal control and municipal PPPs 

 

Annex 6:    Study Tour Report  - Poland 

 

Annex 7:    Study Tour Report  - Turkey  

 
Annex 8:  Aide Memoire on Highway PPP Legislation 

 
Annex 9: P3DP Year 4 Policy Meetings 

 
 
  

 

 

 

 

 

 


